

PROJECT STATUS REPORT				REPORTING PERIOD AUGUST 1954			
1. CRYPTONYM		2. DIVISION OR BRANCH		3. COUNTRY		4. DATE ORIGINALLY APPROVED	
a. Program	b. Project			Target	Base	a. Program	b. Project
[]	CADROWN	EE/PP/G		E. Germany	W. Berlin		
5. NAME OF CASE OFFICER			ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER		
[]			2112 K	3929	[]		
6. TYPE OF PROJECT <input type="checkbox"/> FI <input type="checkbox"/> PP <input checked="" type="checkbox"/> PM <input type="checkbox"/> SUPPORT							
7. STATUS <input type="checkbox"/> OPERATIONAL <input checked="" type="checkbox"/> LIQUIDATING							
8. PERSONNEL ASSIGNED		O/S	U.S.	9. FY ALLOTMENT TO DATE		10. FY OBLIGATIONS TO DATE	
U.S.		<u>1</u>	<u>1</u>				
FOREIGN NAT'L		<u>1</u>	<u>0</u>				
	TOTAL	<u>2</u>	<u>1</u>	[]		[]	

11. Summary

NOTE: This operation was engaged in developing stay-behind assets for wartime tasks consisting of escape and evasion, limited sabotage, drop zones, and W/T facilities. It is currently being phased out.

The phasing out of this operation continues without any unusual termination problems.

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCES METHOD EXEMPTION 3828
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

DOCUMENT NO. _____
NO CHANGE IN CLASS.
 DECLASSIFIED
CLASS. CHANGED TO: TS S **01989**
NEXT REVIEW DATE: _____
AUTHORITY: E.O. 12958
DATE: **30** OCT 1979 REVIEWER: []