Approved For Release 2000/08/14: CIA-RDP33-02415A000100400165-3

SAPC - 57/5 Copy F of 4

27 April 1956

25X1A9a

MEMORANDUM FOR:

SUBJECT

25X1A5a2

5X1A5a2

- : Production Schedule on Suits for Drivers
- 1. This to confirm our conversation of this date regarding the rate of production on the suits by the Clark Company.
- 2. On 16 April 1956, of the Clark Company, measured four (4) drivers in Washington, D.C. By telephone conversation with this date (27 April 56), I learned that we may expect one (1) of these suits to be ready for final fitting on 3 May; a second suit to be ready on 7 May; and the 3rd and 4th suits to be available for final fitting on 14 May. It should be pointed out that these dates represent only that time when the suits will be in such a finished state that they can be finally fitted to determine whether any corrections or alterations are required. In some instances in the past, we have found that an additional day or two is required by the plant to make what may be considered major alterations or adjustments.
- 3. In view of these dates, it appears that the latter two (2) drivers, assuming that they will need at least a week to ten days in order to settle their personal affairs, will not be able to report to the training site much, if any, before the latter part of the first week in June. This is considerably later than the original date for these four (4) drivers which was 21 May. will be advised of any new expected reporting date as soon as such a date can be ascertained.

25X1A6a

25X1A9a

Case Officer

Distribution:

- 1 Addressee
- 2 Pers
- 3 Chrono

4 - Admin

WJC/ht