

WEEKLY NEWSLETTER NO. 44

June 5, 1957

We did not receive any word from our field representatives
except a cable via Headquarters [REDACTED] confirming his
arrival at Detachment A on the 24th of May. [REDACTED] at the

[REDACTED] is preparing his units for the move to [REDACTED] during the week
of 11 June. Because of many interruptions there has been little or
no activity at [REDACTED] during the past month, so John's problems
have been kept at a minimum.

On 29 May we shipped two instruction manuals to [REDACTED] which
completes our commitment of 45 manuals as required by the contract.
Unit No. 52 was shipped to [REDACTED] on the 4th of June. Unit No. 53
was calibrated and ready to go but we decided the bubble was too large
and, therefore, replaced it today which means that it will not go out
until tomorrow. We will ship today six Mark III handles to [REDACTED]
Warehouse A and six more will be shipped tomorrow to [REDACTED]

Air Force evaluation work on unit No. 50, which is installed in a
B-47 at Wright Field, has not been making much headway since the
aircraft assigned for the evaluation is currently being used for other
purposes.

Until next week,

JMD:ar