

WEEKLY NEWSLETTER NO. 43

May 29, 1957

On 27 May we shipped Unit No. 7 to 25X1A6a Warehouse

A. Unit No. 11 is being completely overhauled and will be shipped to 25X1A6a the first week of June. Our new units 52 and 53 are calibrated and are awaiting next week before shipment to 25X1A6a so that they will not arrive before 4 June. The reproducible master copy of the manual will also be shipped with the new units.

We received reports from all the various detachments and all report that their units are in excellent working condition with no problems.

Some of the Mark III handles are being readied for delivery and we will make a shipment to this Friday and 25X1A6a will also make a partial shipment to next week. 25X1A6a

The project continues to run smoothly and we should make all our shipments before the June 30 deadline.

Will write again next week.

Jack

JMD:ar