

STATUS & PROGRESS REPORT ON CONTRACT SC-57

I TECHNICAL REPRESENTATIVES

Two Lockheed Aircraft Corporation Technical Representatives to provide technical assistance to the Government have been provided. They completed their training on October 5, 1956, and are presently at the ranch working with the delivered articles and assigned personnel. Additional representatives will be trained whenever the Contracting Officer indicates the need for more technical coverage. One [REDACTED] Technical Representative has been provided effective September 24. 25X1A5a2

II CUSTOMER FAMILIARIZATION TRAINING

The SC-57 training contract was initiated to commence on August 6, 1956, and run for a period of nine months. During this nine month period eight classes and a total of 131 technicians will be trained. Two full time instructors have been assigned to this program to teach and run the necessary research in order that adequate up-to-date information may be presented during the course.

Our program concerning Customer personnel is being carried out as per latest proposal from Headquarters. A total of ninety-one (91) aircraft maintenance and repair men plus forty (40) engine specialists will receive training between August 6, 1956 and April 26, 1957.

It was originally planned that each group of aircraft maintenance personnel would attend classes for a period of three weeks, the five engine specialists were to join the class for the third week only. After completion of the first class on August 26, it was decided that a two week period would be sufficient to adequately cover the material. As a result the classes have been cut to a two week span with the engine specialists arriving on the second week for their specialized training.

Class #1

Starting date:	- - - - -	August 6, 1956
Completion date:	- - - - -	August 24, 1956
Number of personnel trained:		12 Full Course Specialists 3 Engine Specialists

Class #2

Starting date:	- - - - -	September 3, 1956
Completion date:	- - - - -	September 14, 1956
Number of personnel trained:		9 Full Course Specialists 3 Engine Specialists

November 15, 1956

- 2 -

Class #3

Starting date: - - - - - October 22, 1956
Completion date: - - - - - November 2, 1956
Number of personnel trained: 12 Full Course Specialists
5 Engine Specialists

GRAND TOTAL to November 2, 1956:

Full Course Specialists 33
Engine Specialists 15

This represents roughly 37% completion of contract.

III WAREHOUSE ASSISTANCE

The supply of services of approximately twelve (12) Contractor technicians to render warehouse assistance started August 6, 1956. The average number of such technicians so employed to date has been five. Beginning November 19, 1956 the number is expected to average nine technicians consistently on the job.

To date over 1,000 miscellaneous categories of items have been handled totaling more than 133,000 lbs.

25X1A5a2

Oral reports from [REDACTED] indicate that these men operating under his direction have performed in a consistently satisfactory manner.

25X1A5a2

