

Approved For Release 2001/03/01 : CIA-RDP33-02415A000300290139-3

Office Memorandum • UNITED STATES GOVERNMENT

TO : Col. Ritland

DATE: 27 Oct 55

FROM : [REDACTED] STATINTL

SUBJECT: Delivery Schedule of MA-2.

STATINTL

1. A telephone conversation with [REDACTED] indicated the following delivery schedule for the MA-2:

two (2) to be delivered during the week 31 Oct - 4 Nov.;
two (2) to be delivered in December; four (4) to be delivered
during February or March.

2. It is obvious that it is necessary to set back our delivery schedule, however, I will do this after we get the first two (2) and we have put a little time on them to determine their acceptability for our operation. Also, we should take time to try and determine what major difficulties will be encountered in the future to find if two per base will be sufficient. If it is possible we might go ahead with the December delivery and get a breakdown of maintenance breakdowns, etc. I will keep you posted on this item because I know you have been interested in this matter.

STATINTL

Approved For Release 2001/03/01 : CIA-RDP33-02415A000300290139-3

5A000300290139-3