	Sanitized (Copy Approved for Release 2010/01/19 : CIA-RDP55-00166A000200050061-1
25 X 1		JECKET 9
		CONFIDENTIAL
		8 October 1953
		25 YEAR RE-REVIEW
		MEMORANDUM FOR: Director of Training
		FROM : Acting Chief, Plans & Policy Staff
		SUBJECT: Weekly Activities ReportPeriod 2 October to 8 October 1953
	25X1 25X1	1. Project 52-37, Collection Manual. Writing continues. Most of one day has been profitably devoted to consultation with Jr., Chief of Intelligence and Source Analysis, OO/Contacts Division, and to reading and taking notes from a substantial manual he is developing for OO/C field men. At request, all material on sources thusfar drafted for our manual has been lent to him.
	S (C) RET. IUST. 22 TYPE DOC. 02 TYPE DOC. 02 TYPE DOC. 02 TYPE DOC. 02	2. Project 53-3, <u>Training Bulletins</u> . The remarks of Allen Dulles and Charles Cabell have been returned to S/PP by with his O.K. and are now in process of preparation for publication. Letter perfect copies and covering memos will be presented to the Director of Training for signature before close of business Friday.
25X1 25X1		3. Project 53-13, Glossary of Intelligence Terminology. Rebuilding the working file to bring it up to date and to prepare for efficient handling of suggestions for an extensively revised edition is nearing completion. Break-down of a machine in the reproduction plant has delayed delivery of the printing now in process. It is now promised for delivery on or near 13 October.
	DX NO. FLD NO. CLASS CHANGED TO DATE NO. AUTH. ORG COMP. NRD.	Project 53-49, Comparison between Training Requests and Training Requirements. S/PP and PL/D, in collaboration, are preparing quarterly report for DTR on comparison between requests and requirements. This has proven to be an extensive project, but the actual requests and cost figures and year of obligation are being double— checked with Registrar and Budget in the interest of accuracy, and a control system is being developed for PL/D in order to facilitate accumulation of accurate data to be used in the preparation of
25 X 1	289 % 200 MEV COC	future reports. Target date for completion of first report will be early mext week.
	CLASS/ DE CTREV/JATE PGS// CR	
25 X 1	TOB NO. IN CLASS NEXT REV NO. PGS.	SECRET

CONFIDENTIAL Sanitized Copy Approved for Release 2010/01/19 : CIA-RDP55-00166A000200050061-1

25X1