

Sanitized - prove

~~CONFIDENTIAL~~

CIA-RDP

7-00042A0000100070007-5

## Office Memorandum • UNITED STATES GOVERNMENT

TO : Assistant Director, OCD

FROM : Chief, Industrial Register, OCD

SUBJECT: Completion of Backlog Dissemination

DATE: 17 January 1950

1. With this report, the project started last June to disseminate a backlog of ICF Reports on USSR is substantially complete. The program has required  $7\frac{1}{2}$  months, or  $1\frac{1}{2}$  months more than was originally estimated. During the project, 39,300 reports were coded and 39,615 were typed and disseminated. Of the latter number, 21,192 were in the original backlog as of May 17, 1949 and 18,423 were extracted from inflowing documents subsequent to that date.

2. The project having been completed, the typists who were loaned to IR to assist in the work are now being released to return to their own assignments.

25X1A9a

3. [REDACTED] from time to time have expressed an interest in this project. May we suggest that you post them as to its successful completion.

25X1A9a

Ind: AD/OCD to Exec

17 Jan 1950

Thanks for the helping hand which  
made this possible.

Just

Document No. 2

NO CHANGE in Class. 1

☐ DECLASSIFIED

Class. CHANGED TO: TS S O

DPA Memo, 4 Apr 77

Auth: DDA REG. 77/1763

Date: 21 MAR 1978 By: 026

~~CONFIDENTIAL~~