## Approved For Release 1999/09/16 RDP58-00039A000**39**0040014-1 tice Memorandum UNITED STATES GOVERNMENT

TO Chief, Plans and Policy Staff

DATE: 12 September 1956

Executive Officer/TR

Chief, Film Production Branch FROM:

SUBJECT: Weekly Activity Report No. 37

#### SIGNIFICANT ITEMS

None

#### OTHER ACTIVITIES

## Communications Films

## Radio Communications - Film No. 1

A minor production problem has delayed completion of the composite 35 mm print. Delivery will be made Friday, 14 September.

## b. Personal Meetings - Film No. 2

All available footage was delivered to the commercial studio on Thursday, 6 September, by reviewed the footage and script with the editor and the contract director. remained at the studio Friday to assist the editor. Meanwhile, the search for the few remaining cuts of stock footage is continuing.

25X1A

25X1A

## c. Safe Sites - Film No. 3

The final draft of this film has been completed. When sign-offs are obtained from Acting Chief/Operations School and Technical Advisor/ a shooting script will be prepared.

25X1A

## 2. Agent Acquisition Film

The new 16 mm print of Films 1, 2, 3 and 5 will be delivered on Friday, 14 September for review by FPB. A thorough check of this print will be made before its release for use in training. Two additional 16 mm prints of the entire film will be made for OTR by PSD/OL.

Approved For Release 1999/09/16

# Approved For Release 1999/09/16 : CALEBEE 8-00039A000300040014-1

SUBJECT: Weekly Activity Report No. 33



## 3. Personnel

25X1A

10 September and will extend through Friday,
14 September.

25X1A

b. has extended his annual leave through 14 September.

25X1A