

~~SECRET~~

1PB-5-56

Approved For Release 2005/11/17 : CIA-RDP58-00039A000500040020-2

*Office Memorandum* • UNITED STATES GOVERNMENT

TO : Chief, Plans and Policy Staff  
THRU : Executive Officer/TR  
FROM : Chief, Film Production Branch

DATE: 11 July 1956

SUBJECT: Weekly Activity Report No. 28

SIGNIFICANT ITEMS

None

OTHER ACTIVITIES1. Communications Filmsa. [ ] - Film No. 1

Final processing will consume approximately three weeks. The film will be given a final screening prior to delivery [ ]

b. [ ] - Film No. 2

All details for shooting scenes in a nearby city were completed Monday, 9 July. A combination security and cover briefing for the cast (sixteen persons) and crew (seven) was held on the same day.

All exterior and several interior scenes were completed on Tuesday and Wednesday, 10 and 11 July. One day of interior shooting remains to be done. This is tentatively scheduled for Tuesday, 17 July.

[ ] Technical Advisor, [ ] was on location with the group on Tuesday, 10 July.

c. [ ] - Film No. 3

Comments have been received on the original draft from the Technical Advisor/NEA. His suggestions, along with those of [ ] and the Technical Advisor from CI, are being incorporated into the script.

