

~~SECRET~~
~~SECRET~~

Sanitized - Approved For Release : CIA-RDP61-00391R000200050010-3

19 February 1958

D/OF STATUS OF PROJECTS AS OF 31 January 1958

I. Reports Completed During January 1958

<u>Report No.</u>	<u>Subject</u>	<u>Requester</u>	<u>Classification</u>
FDM(L)-27	Off-Field Dispersal Areas at Luchiao & Cheng-hai Airfields (TO, 247) 25X1A2g	OCI	Secret Noform Except GRC Contd. Control
FDM(L)-28	[REDACTED]	DD/P	Secret Noform Contd. Control
FDM(L)-30	Power Lines in the Sverdlovsk & Mikhny Tagil Areas, USSR	OCI	Secret CIA Internal Use Only

II. Projects Initiated During January 1958

<u>Project No.</u>	<u>Title</u>	<u>Requester</u>	<u>Status</u>
70.281	Mikhny Tagil GM Sites	ORR	In Process
70.282	Mikhny Tagil Industrial Study	ORR	In Process
70.283	[REDACTED] 25X1A2g	DD/P	Completed
70.284	Railroads of Soviet Union	ORR	In Process
70.285	Langley Building Site No. II	OL/HPS	In Process
70.286	Tbilisi Airframe Plant No. 31	ORR	Cancelled
70.287	[REDACTED] 25X1A2g	ORR	In Process
70.288	Kirchmoser Tank Repair Plant	ORR	In Process
70.289	[REDACTED]	OCI	In Process
70.290	[REDACTED] 25X1A2g	ORR	In Process
70.291	[REDACTED]	OCI	In Process

III. Projects Completed During January 1958

70.279	Power Lines in the Sverdlovsk & Mikhny Tagil Areas, USSR	DD/P	Completed
70.283	[REDACTED] 25X1A2g	DD/P	Completed
70.286	Tbilisi Airframe Plant No. 31	ORR	Cancelled

IV. Status of Projects

Cancelled
1

Deferred
0

In Process
9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050010-3

~~SECRET~~
~~SECRET~~

SECRET

102340

3 March 1958

D/GP STATUS OF PROJECTS AS OF 28 FEBRUARY 1958**I. Reports Completed During February 1958**

<u>Report No.</u>	<u>Subject</u>	<u>Requester</u>	<u>Classification</u>
PIM(L)-28	Shanghai Port Study	DDP	Secret Noform Continued Control
PIM(L)-31	25X1A2g	DDP	Secret Eyes Only

II. Projects Initiated During February 1958

<u>Project No.</u>	<u>Title</u>	<u>Requester</u>	<u>Status</u>
70.292	25X1A2g	DD/P	In Process
70.293		ONR	In Process
70.294		ONR	In Process
70.295		ONR	In Edit
70.296		ONR	In Process
70.297		DD/P	Completed

III. Projects Completed During February 1958

70.275	Shanghai Port Study	DD/P	Completed
70.297	25X1A2g	DD/P	Completed

IV. Status of Projects

<u>Cancelled</u>	<u>Deferred</u>	<u>In Process</u>
0	1	4

SECRET

SECRET

PKOD, 8-1

10 April 1958

D/GP STATUS OF PROJECTS AS OF 31 MARCH 1958

I. Reports Completed During March 1958

<u>Report No.</u>	<u>Subject</u>	<u>Requester</u>	<u>Classification</u>
PIM(L)-32	Breil to Vidola, France RR	ORR	Secret Noform
PIM(L)-33	Unidentified Installation Near Tsing-Tao, China	OCI	Secret Noform Except GRC Cont. Control
PIM(L)-34	Plethora VIII	DD/P	Secret Noform Cont. Control

II. Projects Initiated During March 1958

<u>Project No.</u>	<u>Title</u>	<u>Requester</u>	<u>Status</u>
70.298	Metrical Analysis KIEV AC Plant	ORR	In Process
70.299	Breil to Vidola, France RR	ORR	Completed

III. PROJECTS COMPLETED DURING MARCH 1958

70.299	Breil to Vidola, France RR 25X1A2g	ORR	Completed
70.292	[REDACTED]	DD/P	Completed

Cancelled

0

Deferred

0

In Process

20

SECRET

11 APR 1958

SECRETPROD 8-1
0
200

1 May 1958

D/GP STATUS OF PROJECTS AS OF 1 MAY 1958I. REPORTS COMPLETED DURING APRIL 1958

<u>Report No.</u>	<u>SUBJECT</u>	<u>REQUESTER</u>	<u>CLASSIFICATION</u>
PIM(L)-35	Southeast China Situation	OCI	Secret Noform Except GRC Continued Control 25X1X7
PIM(L)-37	Kirchmoser Tank Repair Plant	ORR	Secret [REDACTED] Eyes Only

II. PROJECTS INITIATED DURING APRIL 1958

<u>PROJECT No.</u>	<u>TITLE</u>	<u>REQUESTER</u>	<u>STATUS</u>
70.300	Mosaic of Tokyo 25X1A2g	OTR	In Process
70.301	[REDACTED]	DD/P	Reproduction
70.302	[REDACTED] Surveillance	Self Initiated	Continuing
70.303	[REDACTED] 25X1A2g	DD/P	In Process
70.304	Soviet Electric Power Train Analysis	AD/RR	In Process

III. PROJECTS COMPLETED DURING APRIL 1958

70.268	Kirchmoser Tank Repair Plant	ORR	Completed
--------	------------------------------	-----	-----------

CANCELLED

2

DEFERRED

0

IN PROCESS

22

5 MAY 1958

SECRET

SECRET

3 June 1958

D/OP STATUS OF PROJECTS AS OF 31 MAY 1958

I. REPORTS COMPLETED DURING MAY 1958

<u>Report No.</u>	<u>SUBJECT</u>	<u>REQUESTER</u>	<u>CLASSIFICATION</u>
PIM(L)-38	Missile Shaped Object Under Wing of MIG-17 25X1A2g	ORR	Secret Eyes Only 25X1X
PIM(L)-43	Summary of Coverage 25X1A2g	Self Initiated	Secret Eyes Only
PIM(L)-44		DDP	Secret Noform Contd. Control
PIM(L)-45		DDP	Secret Eyes ONLY

II. PROJECTS INITIATED DURING MAY 1958

<u>PROJECT NO.</u>	<u>TITLE</u>	<u>REQUESTER</u>	<u>STATUS</u>
70.305	25X1A2g	GG	In Process
70.306		DDP	Reproduction
70.307	Tien Tsai Port Study 25X1A2g	DDP	In Process
70.308		GG	In Process

III. PROJECTS COMPLETED DURING MAY 1958

70.301	25X1A2g	DDP	Complete
70.303		DDP	Complete
70.304	Soviet Power Trains	ORR	Complete

CANCELLED

4

DEFERRED

0

IN PROCESS

19

5 JUN 1958

SECRET

SECRET

PROD 8-1

3 July 1958

D/OP STATUS OF PROJECTS AS OF 30 JUNE 1958

I. REPORTS COMPLETED DURING JUNE 1958

REPORT NO.	SUBJECT	REQUESTER	CLASSIFICATION
PIM(L)-42	25X1A2g	Self Initiated	Secret
PIM(L)-46	Kiev Aircraft Plant	ORR	Secret
PIM(L)-47	25X1A2g	DDP	Secret Noform Cont'd. Control

II. PROJECTS INITIATED DURING JUNE 1958

PROJECT NO.	TITLE	REQUESTER	STATUS
70.309	Rugen Island Study	ORR	In Process
70.310	Soviet Forced Labor Camps	ORR	In Process
70.311	25X1A2g	ORR	In Process
70.312	25X1A2g	DDP	Reproduction

III. PROJECTS COMPLETED DURING JUNE 1958

PROJECT NO.	TITLE	REQUESTER	STATUS
70.287	25X1A2g	Self Initiated	Complete
70.298	Kiev Aircraft Plant	ORR	Complete
70.306	25X1A2g	DDP	Complete
70.308	25X1A2g	ORR	Complete

CANCELLED

2

DEFERRED

IN PROCESS

18

3 JUL 1958

SECRET

SECRET

PR0D 8-1

DR

4 August 1958

D/GP STATUS OF PROJECTS AS OF 31 JULY 1958

I. REPORTS COMPLETED DURING JULY 1958

<u>Report No.</u>	<u>Subject</u>	<u>Requester</u>	<u>Classification</u>
PI4(L)-48	25X1A2g [REDACTED]	DDP	Secret Noform Cont'd. Control

II. PROJECTS INITIATED DURING JULY 1958

<u>Project No.</u>	<u>Title</u>	<u>Requester</u>	<u>Status</u>
JP 5-58	Guided Missile Sites, E. Germany	GI/PIC	In Process
P345-58	Egyptian Airfields 25X1A2g	ORR	In Process
Unassigned	[REDACTED]	DDP	In Process

III. PROJECTS COMPLETED DURING JULY 1958

70.312	25X1A2g [REDACTED]	DDP	Completed
--------	-----------------------	-----	-----------

<u>Cancelled</u>	<u>Transferred</u>	<u>Deferred</u>	<u>In Process</u>
0	1	0	19

SECRET