

SECRET

DPD-1004-59
Copy 5 of 5

Contract No. WY-B-5111D
Amendment No. 2

Baird-Atomic, Inc.
33 University Road
Cambridge 38, Massachusetts

FEB 17 1959

Gentlemen:

1. Reference is made to Contract No. WY-B-5111D dated April 14, 1958, entered into between Baird-Atomic, Inc. and the United States of America.

2. Pursuant to the provisions of PART II - PERIOD OF PERFORMANCE the completion date of 31 December 1958 is amended to read 30 June 1959.

3. Pursuant to the provisions of Paragraph 30 (d), and (e) NEGOTIATED OVER-HEAD RATES of the General Provisions, Paragraph 3 (b) of PART IV - PAYMENTS of the SCHEDULE is amended to include the following fixed and provisional rates for the periods stipulated.

Fixed rates for the period 1 October 1957 to 30 September 1958

Manufacturing	204.7%*
Research & Engineering	103.4%*
General & Administrative	8.6%**

Basis of application

* Direct labor dollars exclusive of overtime premiums.

** Total costs exclusive of general and administrative.

Provisional billing rates for the period beginning 1 November 1958.

Manufacturing	200.0%*
Research & Engineering	100.0%*
General & Administrative	8.5%**

Basis of application

* Direct labor dollars exclusive of overtime premiums.

** Total costs exclusive of general and administrative.

4. Effective 29 December 1958 PART I - SCOPE OF WORK is amended to include the following additional work:

- a. Design port aft canopy for the A3D-2P and -2q aircraft to enable mounting the aqu-1/A sextant.

SECRET

- b. Manufacture three (3) polyester-plexiglass canopies according to design arrived at in a. above. One of the three canopies is to be tested to destruction.

DELIVERY - Four (4) weeks from 29 December 1958. This completion date being contingent upon the Government furnishing the contractor with a tool giving contour and trim of present port aft canopies for the above referenced aircraft.


5. In view of the additional work PART III - ESTIMATED COST AND FIXED FEE is deleted in its entirety and the following is substituted therefor:

- "1. The estimated cost of the performance of this contract, exclusive of the fixed fee, is TWO HUNDRED TEN THOUSAND FOUR HUNDRED FORTY-FIVE DOLLARS. (\$210,445.00).
2. The fixed-fee for performance of this contract is SEVENTEEN THOUSAND EIGHT HUNDRED EIGHTY-EIGHT. (\$17,888.00)

6. The above results in a net increase of \$12,915.00 or a new total consideration \$228,333.00. All other terms and conditions remain as originally written.

7. Please indicate your receipt of this Amendment No. 2 to Contract No. NY-B-5111D and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,
THE UNITED STATES OF AMERICA

By 
Contracting Officer

25X1

ACKNOWLEDGED AND ACCEPTED
THIS 24 DAY OF Feb., 1959
RAIRD-ATOMIC, INC.

BY G. B. Foote

TITLE Treas.

25X1