

DPD-1776-59
Copy 7 of 7

Contract No. BC-450
Amendment No. 10

MAR 20 1959

Hycon Mfg. Company
Pasadena, California

Gentlemen:

1. Reference is made to Contract No. BC-450 between the United States of America and Hycon Mfg. Company, effective for the period 1 July 1956 through 30 June 1959.

2. Pursuant to the provisions of paragraph 3 of Amendment No. 2 to Contract No. BC-450 the parties hereto have negotiated and agreed upon fixed rates for the period 1 July 1958 through 31 January 1959 and provisional billing rates for the period 1 February 1959 through 30 June 1959. These rates are reflected in Appendix I and Appendix II which are attached hereto. The parties also agreed to include an additional labor category in the rates established for the period 1 February 1958 through 30 June 1958. As a result of the above agreement, Exhibit "C" of Amendment No. 7 is amended to include the following:

<u>"Grade"</u>	<u>Job Code</u>	<u>Job Classification</u>
12	905	Sheet Metal Man"

3. The parties hereto have agreed upon the final contract price for the period 1 July 1956 through 30 June 1957. This final price is contingent upon the results of a property audit. Return to the Government of the equipment submitted for repair during this period is hereby acknowledged. In view of the above paragraph (a) of PART IV - CONSIDERATION AND PAYMENTS as amended by Amendment No. 9 is deleted in its entirety and the following is substituted therefor:

"(a) There has been allotted for this contract the following amounts:

25X1A

<u>Period</u>	<u>Customer</u>	<u>Amount</u>	<u>Total Amount</u>
1 July 1956 - 30 June 1957	No. 1 No. 2		
1 July 1957 - 30 June 1958	No. 1 No. 2		
1 July 1958 - 30 June 1959	No. 1 No. 2		

Unexpended funds at the end of a period for Customer No. 1 are not authorized for use in the subsequent period. Unexpended funds at the end of a period for Customer No. 2 are authorized for use in the subsequent period. The Contractor shall notify the Contracting Officer the amount of the unexpended funds for Customer No. 2. Upon receipt of this information the contract shall be amended to either transfer such funds to the subsequent period or remove them from the contract. If, at any time, the Contractor is of the opinion that the cost of work authorized will exceed the amounts allotted by Customers for a particular period, he shall notify the Contracting Officer of the additional amount required."

4. The above results in a net decrease of [REDACTED] All other terms and conditions of Contract No. BC-450 remain unchanged.

25X1A

5. Please indicate your receipt of this Amendment No. 10 to Contract No. BC-450 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES OF AMERICA

BY [REDACTED]

Contracting Officer

25X1A

ACKNOWLEDGED AND ACCEPTED

THIS 23 DAY OF March, 1959
HYCON MFG. COMPANY

BY [REDACTED]

TITLE [REDACTED]