

Contract No. BE-2022  
Amendment No. 1

MAY 25 1959

Westinghouse Electric Corporation  
Friendship International Airport  
Baltimore 27, Maryland

Gentlemen:

1. This document constitutes Amendment No. 1 to Contract No. BE-2022 between Westinghouse Electric Corporation and the United States of America.

2. Pursuant to the provisions of Clause 2, CHANGES, and Clause 31, NEGOTIATED OVERHEAD RATES, in the General Provisions of the contract, it is necessary to amend the contract in certain particulars as follows:

a. In PART II - PERIOD OF PERFORMANCE, of the contract schedule, the date "30 June 1958" is changed to "15 March 1959".

b. In PART IV - PAYMENTS, of the contract schedule, the following Paragraph (c) is added beneath the heading "NEGOTIATED OVERHEAD RATES."

(c) Final Rates - The final overhead rates for use in computing contract costs shall be as follows:

	1957	1958	1959
Manufacturing Adjustment Factor	7.9%	15.7%	5.0%
Engineering Adjustment Factor	2.2	4.6	1.0
General Research Expense Rate			4.3
G & A Rate	16.6	20.2	6.2

3. All other terms, conditions and requirements of Contract No. Be-2022 remain unchanged.

4. Please indicate your receipt of this Amendment No. 1 to Contract No. BE-2022 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy of this amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

ACKNOWLEDGED AND ACCEPTED  
WESTINGHOUSE ELECTRIC CORPORATION

BY

TITLE

DATE

*[Signature]*

*Vice Pres.*

*June 4, 1959*

*[Signature]*

Contracting Officer

25X1  
20A1

**SECRET**