

SECRET

DPD-4373-59

Contract No. SP-1915
Amendment No. 6

Lockheed Aircraft Corporation
Burbank, California

FJUN 8 1959

Gentlemen:

1. Reference is made to Contract No. SP-1915 entered into between the parties hereto on 15 June 1957.

2. Amendment No. 5 sets forth the scope of work for Section C of the Contract with a completion date of 4 July 1959. The parties hereto agree as follows:

The work set forth in Section C (e), (d), (f) and (g) will be continued as discussed between the Contractor and the Government for the period 5 July 1959 through 1 September 1959.

3. The funds for Section C are increased by \$25,000 or a new total of \$1,311,807.00. This amount plus the final fixed price of \$2,078,406.00 for Sections A and B result in a total consideration of \$3,390,213.00. All other terms and conditions of the contract, as amended, remain unchanged.

4. Please indicate your receipt of this Amendment No. 6 to Contract No. SP-1915 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

SIGNED

[Redacted Signature]

Contracting Officer

25X1

ACKNOWLEDGED AND ACCEPTED
LOCKHEED AIRCRAFT CORPORATION

25 YEAR RE-REVIEW

BY [Redacted]

TITLE [Redacted]

DATE 6 July 1959

SECRET

3 - SP-1915
2 - Contractor
3 - Finance
4 - [Redacted]
1 - [Redacted]

25X1