STATE > DPD-I Sanitized Copy Approved for Release 2010/06/30 : CIA-RDP61-00763A000200010199-3 Distribution:

Orig. - CS-150

1 - Contract

1 - Finance

1 - Chrono

DPD-4200-59 Copy Hof 4 22 June 1959

Contract No. CS-150 Amendment No. 1

JUN 3 0 19**59** 

Narmoo Industries, Inc. Research and Development Division 8125 Aero Drive San Diego, California

## Gentlemen:

- 1. This document constitutes Amendment No. 1 to Contract No. CS-150 between NARMCO INDUSTRIES, INC. and the UNITED STATES GOVERNMENT and said contract is amended as hereinafter set forth.
- 2. PART IV CONSIDERATION AND PAYMENT of the schedule is amended by decreasing the total sum allotted to the contract by \$5,405.64. As a result of the foregoing, Paragraph (a) of PART IV is revised to read as follows:
  - "(a) As of the effective date of this contract there has been allotted for this contract the amount of \$19,594.36. The total amount payable to the Contractor under this contract shall not exceed the total amount set forth without written authorization from the Contracting Officer."
- 3. All other terms, conditions and requirements of the contract remain unchanged.
- 4. Please indicate your receipt of this Amendment No. 1 to Contract No. CS-150 and your acceptance thereof by executing the original and two (2) copies thereof. Return the fully executed original and one (1) copy to the undersigned and retain the remaining copy for your files.

ACKNOWLEDGE	an A	M)	ACC	EP	red
NARMO INDI	KTL	LLO	<b>)</b>		

Contracting Cilicer

25X1

25X1

25 YEAR RE-REVIEW

TITLE Chis Rest Cho

Sanitized Copy Approved for Release 2010/06/30: CIA-RDP61-00763A000200010199-3