Approved For Release 2003/01/28 : CIA-RDP61-00763A000200020015-5

SIGNET

DPD-4782-59 13 July 1959

- Chrono, RI

General Precision Lateratory, Inc. 63 Bedford Road Floasantville, New York

Subject: Settlement of Contract No. HF-2249

Centlement

25X1A	The target price for Contract No. HF-2249 vas and your proposed final price was	25X1
25X1A	An audit has been performed in accordance with the terms of the contract. Eased upon performance and audit findings our offer for the final price is This settlement offer does not include the allocated tools and test equipment costs in the amount	
25X1A	of	
	It is understood that tooling and test equipment costs have been amortised over 106 units purchased by seven customers. Some of these customers were commercial companies. In view of the various customers it is suggested that you make a reasonable offer and retain title for these tools and test equipment. If your offer is considered reasonable our settlement figure would be increased to allow for the difference between the cost and your offer.	
	This is to advise that delivery is considered complete under this contract as of 12 January 1959, the date of your last ship- ment. At the time of issuing the final smendment we will correct the description of Item 3(o) and (d) and delete sub-item 19 of Item 5.	
	The remaining Covernment Furnished Property has been transferre and is accountable for under Contract No. TW-1461. This was covered by Depot Shipping Notice, File No. 5307 dated 3 June 1959.	nd L
	In the event you feel a meeting is required to effect a settle- ment please advise and we will make the necessary arrangements to visit you.	•
	Contractor's Proposed Costs	057/4
	Less tooling & test	25X1A
25X1A	equipment Less Auditor's ques-	25X1A
25X1A	tioned costs Accepted costs Orig - GPL -	
25X1A	Profit cc - HF-2249 - Prop Sec cc - Finance	25X1A
	cc w/cy 2 Approved For Release 2003/01/28 : CIA-RDP64-00763A000200020045-5	DPD*/.08359