DPD-5182-59

31 July 1959

David Clark Company, Inc. 360 Park Avenue Worcester, Massachusetts

ATTRETION:

25X1

Gentlemen:

Reference is made to my oral order of 24 June 1959 and to confirming Production List No. DCC-6-25-4 under Contract No. CH-CT-700 for 18 ea. Suits, 18 ea. Coveralls and 36 pr. Cloves.

In view of revised requirements it is necessary that this order be changed to cover the following: 1? ea. Suits, 1? ea. Coveralls and 34 pr. Gloves. Of these totals one (1) ea. Suit, one (1) ea. Coveralls and two (2) pr. Gloves are for each of the following at the sites specified:

Base B: 16, 29, 45, 46, 49, 50, and 55.

Buse C: 28, 30, 31, 35, 44 and 51.

Edwards: 19, 20, 33 and 59.

Due to the misunderstanding at the time this order was placed as to the designess for whom the equipment was intended, it is understood that there may be certain cancellation charges for work already performed. If so, please list such charges on your Price Exhibit as follows:

Labor on cancelled items Material used in cancelled items and not otherwise useable GAA Expense Profit Total Cancellation Charges 25 YEAR RE-REVIEW

By reason of the changes in quantities and designees

requested herein your Approved Production List No. DCC-6-25-4 is returned herevith with request that the Priced Exhibit be issued in accordance with the above instructions.

The Supply Depot has been advised of these changes.

Very truly yours,

Contracting Officer

25X1

| 25X1 | DPD-DD/         | arp       |
|------|-----------------|-----------|
|      | Distr.          |           |
| 25X1 | 1.              |           |
|      | 1-CII-CT Prod I | 1st 6-25- |
|      | 1-Finance       |           |
| 25X1 | 1.              |           |
|      | 1-Personnel     |           |
|      | √1-Chrono       |           |

