SLUMI

IPD-5635-59

Contract No. SC-56-42 Assendment No. 13

The Perkim-Elmer Corporation Main Avenue Normalk, Connecticut

SEP 1 5 1959

Gantlemon:

- 1. Reference is made to Contract No. SC-56-42 and Americants Nos. 1 through 12 thereto between the United States of America and The Perkin-Elmer Corporation for modification, repair and overhead of certain equipment.
- 2. In accordance with the clause of this contract entitled "CHANGES" and mutual agreement between the parties hereto, the contract is further amended as follows:
- a. That portion of Paragraph (a) in PART IV CONSIDERATION AND PAYMENTS, of the contract schedule as accorded by Amendment No. 12 and reading,

"1 July 1958 - 30 June 1959 No. 1 470,000.00 No. 2 100,000.00 \$170,000.00"

is deleted and the following is substituted therefor:

"1 July 1958 - 30 June 1959 No. 1 \$ 70,000.00 No. 2 102,000.00 \$172,000.00"

- Faragraph (a) of PART IV CONSIDERATION AND PAYMENT, of the contract schedule as assended by Amendment No. 12 is increased by \$2,000 to \$365,707.35.
- 3. All other terms, conditions and requirements of Contract No. SC-56-42, as amended, remain unchanged.
- 4. Please indicate your receipt and acceptance of this Amendment No. 13 to Contract No. 8C-56-42 by executing the original and two copies thereof. Return the fully executed

original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

	State	
	Contracting Officer	25X1
ACKNOWLEDGED AND ACCEPTED THE 2 of DAY OF Colotic, 1959. THE PERKIN-KLASS COMPORATION		
BY		25 X 1
Electro-Optical Dinaia		
DPD-DD/P :pf 1 - SC-56-42		25X1
1 - Contractor 1 - Finance. DPD		
1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -		25X1
1 - Chrono, DPD		