Sanitized - Approved For Release United States Government Office Memorandum • UNITED STATES GOVERNMENT

TO: Chief, Industrial Division, ORR DATE: 31 October 1958

FROM : Chief, Aircraft Branch, D/I

subject: Monthly Report - October 1958

1. Status of Branch Projects

- a. Project No. 33.2370 Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, Jul-Sep 1958.

 Responsible Analyst: 25X1A9a

 Editorial review completed by St/PB, project sent to publication.
- b. Project No. 33.2369 Material for the International Production
 Conference on Sino-Soviet Aircraft.

 Responsible Analysts:
 Material completed and presented at the Ottawa conference
 13-21 October. No formal publication will be made, although
 distribution
 f the conference minutes will be
 made.
 - c. Project No. 33.2061 Personalities in the Soviet Ministry of the Aviation Industry.

 Responsible Analyst: 25X1A9a

 Project will be completed by 10 November and turned over to Special Register for machine tabulation.
 - d. Project No. 33.2372 The Aircraft Industry of the USSR, 1954-1958. Responsible Analyst: 25X1A9a
 Normal progress is being made. Research on historical section is complete. No problems are anticipated.

2. Status of Support Projects

- Construction. Responsible Analyst: 25X1A9a
 The US Air Force contribution has not been submitted to I/MS.
- b. Project No. 30.1830, NIS 13A East Germany, Section 64,

 Manufacturing and Construction. Responsible Analyst:

25X1A9a

The US Air Force contribution was received on 27 October. I/AR review is expected to be completed by 5 November.

Sanitized - Approved For Release : CIA-RDP62S00231A000100100016-6

SUBJECT: Monthly Report - October 1958

3. Changes in Estimates

No significant changes in estimates since the September report have been made.

4. Relationships with other Components

25X1C8c



5. Future Plans

No change.

6. Other Problems and Recommendations

None.

25X1A9a

