

Chief, Industrial Division, ORR

31 October 1958

Chief, Aircraft Branch, D/I

Monthly Report - October 1958

1. Status of Branch Projects

a. Project No. 33.2370 - Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, Jul-Sep 1958. 25X1A9a
Responsible Analyst: [REDACTED]
Editorial review completed by St/PB, project sent to publication.

b. Project No. 33.2369 - Material for the International Production Conference on Sino-Soviet Aircraft. 25X1A9a
Responsible Analysts: [REDACTED]
Material completed and presented at the [REDACTED] conference - 13-21 October. No formal publication will be made, although distribution by [REDACTED] of the conference minutes will be made.

25X1X7

25X1X7

c. Project No. 33.2061 - Personalities in the Soviet Ministry of the Aviation Industry. 25X1A9a
Responsible Analyst: [REDACTED]
Project will be completed by 10 November and turned over to Special Register for machine tabulation.

d. Project No. 33.2372 - The Aircraft Industry of the USSR, 1954-1958. Responsible Analyst: [REDACTED] 25X1A9a
Normal progress is being made. Research on historical section is complete. No problems are anticipated.

2. Status of Support Projects

a. Project No. 30.1826, NIS 26 USSR, Section 64, Manufacturing and Construction. Responsible Analyst: [REDACTED] 25X1A9a
The US Air Force contribution has not been submitted to I/MS.

b. Project No. 30.1830, NIS 13A East Germany, Section 64, Manufacturing and Construction. Responsible Analyst: [REDACTED] 25X1A9a
The US Air Force contribution was received on 27 October. I/AR review is expected to be completed by 5 November.

25X1A9a

SUBJECT: Monthly Report - October 1958

3. Changes in Estimates

No significant changes in estimates since the September report have been made.

25X1C8c

5. Future Plans

No change.

6. Other Problems and Recommendations

None.

25X1A9a