

Sanitized - Approved For Release : CIA-RDP62S00231A000100210001-0
Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 4 January 1960

FROM : Chief, Aircraft Branch, D/I

SUBJECT: Monthly Report for December 1959

1/AR
1959 Branch Work

PK

1. Status of Branch Projects

- ✓ a. Project No. 33.2740, Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, October-December 1959

Responsible Analyst: 25X1A9a [REDACTED]

Report has been completed and sent forward.

- ✓ b. Project No. 33.2372, The Aircraft Industry of the USSR, 1954-1958

Responsible Analyst: 25X1A9a [REDACTED]

The report has been officially coordinated with the US Air Force. It is now being up-dated to 1 January 1960. Estimated completion date: 15 February 1960.

2. Status of Support Projects

- ✓ a. Project No. 30.2204, Sino-Soviet Bloc Air Defense Capabilities.

Responsible Analyst: 25X1A9a [REDACTED]

Contributions made, balance are on schedule.

- b. CSM - Chinese Communist Aircraft Industry Involved with Tupolev Designed Aircraft, submitted for publication.

3. Changes in Estimates

No changes of significance to report.

4. Relationship with Other Components

No unusual relationships to report.

SUBJECT: Report for December 1959

5. Future Plans

No change.

6. Problems and Recommendations

No change.

25X1A9a

