Sanitized - Approved For Release : CLA RDP62S00231A000100210003-8 ICE Memoranaum • UNITED STATES GOVERNMENT

TO Chief, Industrial Division, ORR

DATE: 5 January 1960

FROM : Chief, Manufacturing Sectors Branch, D/I

SUBJECT: Monthly Report for December 1959.

Status of Projects

34.2743 -- Comparability of Consumer Goods Output in US and the USSR - Now at reproduction. Erro is presently rewriting this project so that it would be suitable for publication in an unclassified journal.

30.2043 -- Capital Investment in the Producer's Equipment Industry of Communist China - Being edited in St/P.

34.894 -- The Determination of Cost and Price in Soviet Machine Building - In D/I.

25X1A9a

34.1930 -- Problems in Soviet Machine Building - Awaiting the return of from sick and annual leave.

30.1535 -- Investment in Light Industry in Communist China Project in St/P.

new ful fate

34.2485 -- Communist China Trade in Machinery and Equipment - Will be submitted to D/I within the next few days. good shape.

25X1A9a

32.488 -- Industrial Investment Policy in East Germany -I asked to add several paragraphs further explaining the investment shifts that took place following the new course and the change in the Soviet role exploiting the East German economy to supporting it.

34.2374 -- Light Industry in the USSR, 1950-65 - The basic sections of this report have been completed and awaiting my review.

34.2375 -- Evidence of the complete and awaiting my review.

Production of Capital Equipment - Project ready for my initial 3054117

25X1A9a

SECRET Sanitized - Approved For Release : CIA-RDP62S00231A000100210003-8

SUBJECT: Monthly Report for December 1959.

25X1A9a

due your 19

Just How

"Leap Forward" Campaign in Machine Building - has given me his contribution to this project. We should be able to get this small project off the books quickly and without much trouble.

NOW Economy

34.2749 -- The Role of Machine Building in the Soviet

y - The Role of Machine Building in the Soviet

30544

30544

2. Status of Support Projects

30.2232 -- Hungarian NIS - All subsections now complete except the A-general which should be finished early next week. Typing is well along and arrangements have been made for reproduction later this month.

30.2227 -- China NIS - Everything under control.

3. Changes in Estimates

None

4. Relationships with Other Components

None

5. Future Plans

Nothing to report.

6. Other

Nothing to report.

