
FORM NO. 6 Sanitized - Approved For Release: CIA-RDP62S00231A000100210010-0 Office Memorandum · UNITED STATES GOVERNMENT

: Chief, Industrial Division, ORR TO

FROM : Chief, Manufacturing Sectors Branch, D/I

SUBJECT: Monthly Report for November 1959.



Status of Projects

34.2743 -- Comparability of Consumer Goods Output in the US and the USSR - Editing complete. Publication delayed pending determination of classification.

30.2043 -- Capital Investment in the Producer's Equipment Industry of Communist China - In St/P.

34.894 -- The Determination of Cost and Price in Soviet Machine Building - In D/I.

34.1930 -- Problems in Soviet Machine Building - Return from Ch/E to I/MS for additional research and revision.

30.1535 -- Investment in Light Industry in Communist China -Additional section for footwear added to the report as requested by Deputy Ch/E. Project resubmitted to St/PR.

34.2485 -- Communist China Trade in Machinery and 25X1A9a W November of Stippe 12 - Final typing has been completed. Equipment - Final typing has been completed. it one more careful reading.

32.488 -- Industrial Investment Policy in East Germany -Revision completed and ready for submission to D/I.

34.2374 -- Light Industry in the USSR, 1950-65 - Work due Stiff 19 proceeding satisfactorily.

34.2375 -- Evidence of Soviet Bloc Integration in the Production of Capital Equipment - Project awaits my review and instructions.

30.2738 -- Technological Innovations in Communist China's "Leap Forward" Campaign in Machine Building - First draft of the project is not significant enough to justify publication. The project will need some additional work on Tony's part in order to justify publication. 25X1A9a

A ... SI/PR. 7) 34 7749 Vole of lacting
Sanitized - Approved For Release CIA-RDP62S00231A000100210010-0

Sanitized - Approved For Ralease : CIA-RDP62S00231A000100210010-0

SUBJECT: Monthly Report for November 1959.

2. Status of Support Projects

30.2232 -- Hungarian NIS - The first NIS that the branch has done without disrupting most of our other research operations. No serious problems with respect to our OBI deadline are anticipated.

30.2227 -- China NIS - is presently working on a 25X1A9a number of contributions he has already received.

3. Changes in Estimates

None

- 4. Relationships with Other Components
 - Nothing to report.
- 5. Future Plans

Nothing to report.

6. Other

25X1A5a1 25X1A9a

and Chief, I/MS participated in a debriefing of

25X1A9a