

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210065-0 ✓

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 31 March 1959

EMP
BD

FROM : Chief, Aircraft Branch, D/I

SUBJECT: Monthly Report - March 1959

*File
Monthly
Reports.*1. Status of Branch Projects

- a. Project No. 33.2406 - Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, January-March 1959.

25X1A9a ✓

Responsible analyst: [REDACTED]
Project is completed.

- b. Project No. 33.2372, The Aircraft Industry of the USSR, 1954-1958

25X1A9a ✓

Responsible analyst: [REDACTED]
Project is on schedule.

- c. Project No. 33.2458 - Production of Transport Aircraft at Moscow Airframe Plant No. 30 in the USSR.

25X1A9a ✓

Responsible analysts: [REDACTED]
Project is completed.

- d. Project No. 33.2474, Costing of USSR Aircraft

25X1A9a

Responsible analyst: [REDACTED]
Project is on schedule.

*No
Card*2. Status of Support Projects

- a. Project No. 30.2455, Value of Military Materials Exported by the Sino-Soviet Bloc to Underdeveloped Countries, 1955-58.

25X1A9a ✓

Responsible analyst: [REDACTED]
Contribution to be completed by 16 April.

3. Changes in Estimates

No significant changes.

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210065-0

SECRET

Sanitized - Approved For Release : CIA-RDP62S00231A000100210065-0

SUBJECT: Monthly Report - March 1959

25X1X7

4. Relationships with other components

 visited the branch
on 20 March 1959.


5. Future plans

No change.

6. Other Problems and Recommendations

No change.

25X1A9a



SECRET

Sanitized - Approved For Release : CIA-RDP62S00231A000100210065-0