

SECRET

25X1A

[]-2309-63

5 March 1963

Copy 7 of 7 Copies

MEMORANDUM FOR THE RECORD

SUBJECT: Status of ALQ 49/51

1. ALQ 51 (System 15). Twelve (12) sets have been received under the contract. Four sets have been shipped to Wright Patterson Air Force Base for test purposes in conjunction with B-52 operations. Four sets are available at the Warner Robins Depot for issue to the SAC U-2 Program. Four sets have been issued to the Detachment at Edwards for use in Articles 358 and 359. Installations will be completed by 8 March.

2. ALQ 49 (System 14). Four pre-production models have been delivered under the contract. The first model has been returned to the factory for retrofit. The second one is enroute back to [] from the Detachment for similar rework. The third model is installed and operating in Article 359. By Friday, 8 March, Article 358 is to have serial four installed and operating. No problem is foreseen at this time in meeting the installation deadline on Article 358.

25X1A

SIGNED

25X1A

[]
Chief, Materiel Division
OSA-DD/R

25X1A

MD/OSA-DD/[]:ad

Distribution: Copy 1 - MD/OSA
2 - DD/R
3 - AD/OSA
4 - DAD/OSA
5 - EAD/OSA
6 - Chrono
7 - RB/OSA

25X1A

SECRET

Handle via
Control System