

SECRET

20251

Contract No. EN-95
Amendment No. 3

23 OCT 1957

Eastman Kodak Company
Rochester, New York

Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. EN-95 between Eastman Kodak Company, Rochester, N. Y. and the United States of America.

2. Pursuant to the provisions of Paragraph (b) in Clause 3, LIMITATION OF COST, of this contract, it has been determined to be in the interest of the Government to increase the estimated cost of the work to cover certain additional work performed within the general scope of the contract.

3. In SECTION C - ESTIMATED COST AND FIXED FEE of the contract schedule as amended, Paragraph 1 is deleted and the following Paragraph 1 is substituted therefor:

1. The estimated cost of the performance of this contract, exclusive of the fixed-fee, is TWO HUNDRED FORTY-THREE THOUSAND NINE HUNDRED TWENTY-SIX DOLLARS (\$243,926). *Patched*

4. By reason of the foregoing amendment the total estimated contract price is increased by \$6,043.00, from \$251,000.00 to \$257,043.00 (estimated).

5. All other terms, conditions and requirements of Contract No. EN-95, as amended, remain unchanged.

6. Please indicate your receipt of this Amendment No. 3 to Contract No. EN-95 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

ACKNOWLEDGED AND ACCEPTED

25X1A

Contracting Officer

Manager

1048000