

SECRET

DPD-2755-59
23 April 1959

MEMORANDUM FOR: Chief, Finance Branch, DPD
THROUGH : Chief, Research and Development Branch, DPD
SUBJECT : Completion of Sections A and B of Contract SP-1915
Lockheed Aircraft Corporation

1. The subject contract is broken into Sections A, B and C, all of which are subject to price redetermination.

2. Work under Sections A and B has been completed according to the Contractor, costs have been audited and negotiations of the final fixed price for Sections A and B have been established. The scope of work for Section A, B and C is reflected in Appendix I which is attached hereto.

3. Signed Packing Sheets indicated in Sections A and B are on file in the Finance Branch with the exception of #205, 206, 207 and 220. Col. Brewer has been requested to sign these Sheets.

4. It is requested that the Chief, Research and Development Branch, indicate in the space provided below that the balance of the work covered by Section A and B was satisfactorily completed.

5. Settlement of Section C will be handled at a later date.

[Redacted Signature Box]

Contracting Officer

CERTIFICATION OF SATISFACTORY SERVICE

The work described in Section A and B above, excluding that covered by Packing Sheets #205, 206, 207 & 220, has been satisfactorily completed.

[Redacted Signature Box]

Chief, R&D Branch, DPD

SECRET

APPENDIX I
Amendment No. 4
Contract No. SP-1915

Section A

Covers engineering and production flight testing of Customer's articles and special equipment; and personnel, material and equipment necessary to support a flight test program at Edwards AFB during the period of 1 July 1957 and 29 June 1958. Included are the following:

- (a) Continued tests on B & C equipment.
- (b) Tests of System VI and the Chicken Tail Spreader - Continued tests on other systems.
- (c) Furnishing of T-33 and ground power mechanics.
- (d) Thermos tests 7-1-57 to 2-10-58.
- (e) Engine and Fuel tests.
- (f) Repairs & Modifications as necessary to various articles assigned to EAFB.
- (g) Guard Service at EAFB.
- (h) Travel Expense and per diem for EAFB personnel.

Total Fixed Price Section A

\$811,274.00

Section B

Section B-1

Thermos - Research & Development and Application - Period 7-1-57 to 6-29-58. Includes the following:

- (a) Continued Research and Development and Testing effort.
- (b) Application on Articles 344, 355, 349, 367 and 378 including various revised methods of application.
- (c) Pogo tests - Indian Springs.
- (d) Flight tests 2-10-58 to 6-29-58.

Price Section B-1

\$592,519.00

Section B-2

- (a) Repair, Modification, Reinspection and Maintenance of Customer Parts 7-1-57 to 6-29-58 as listed on packing sheets nos. 149, 152, 156, 159, 165, 171, 177, 182, 187, 192, 197, 202 and 212.

- (b) Modernization of Articles #17, #43, #50 and 356 prior to transfer to P.O. as listed on packing sheet nos. 215, 217, 218 and 223.
- (c) 1000 hour inspection of Article #701.
- (d) Engineering layout and construction of hand-book and manual cover.

Price Section B-3

364,100.00

Section A-

- (a) Supplies as requested by the Customer Depot purchase request Authorization 6-28-685(1957) thru 6-19-299(1958) as listed on Packing Sheet nos. 148, 153, 155, 166, 167, 170, 175, 181, 186, 191, 198, 201, 211, 215, 218, 221 and 223.
- (b) Service Bulletin Kits as listed on Packing Sheets nos. 162, 163, 172, 178, 183, 188, 193, 196, 203, 212, 216, 217, 222 and 224.
- (c) Chicken Tail Spreader, as listed on Packing Sheet No. 219.
- (d) 50% of Prototype Pilot Ejection Seat cost.

Price Section B-3

310,500.00

Total Price Section B

\$1,267,132.00

Total Fixed Price Sections A & B

\$2,078,406.00

Section C

Scope to be reflected in detail at a later date.

Total funds for Section C

\$1,186,307.00

Total Contract consideration

\$3,265,213.00