24 April 1964 Refer: SD-643

25X1A

To:

Subject:

Re-barrelling - S/N 109 and 101 Lens Cells - "A" Follow-on Program

Enclosure: (A) Cost Breakdown - Re-barrelling

Dear Art:

Enclosure (A) is submitted herewith covering the lens barrel transfers on two (2) Geocon (3) lenses supplied GFP to FSDS, S/N 109 and 101.


25X1A 25X1A

Prior negotiations of these items with your office resulted in the reduction to the total contract price of two lenses supplied GFP in the amount of approved cost for lens barrel on one unit of This cost estimate covers, in addition to the other authorized barrel transfer on S/N 101, the cost for a barrel transfer on S/N 109 which, in effect, would allow for a backup to the fourth undelivered lens system from P & E.

25X1A

I would appreciate your comments as to the acceptability of this proposal. As previously agreed, the final end contract price will be adjusted at a later date to reflect a net decrease in the negotiated price of

Thank you for your cooperation in this matter. forward to hearing from you in the near future.



Approved For Release 2000/05/04 : CIA-RDP66B00728R000400030021-0