

SPECIAL HANDLING

No. 64-047

Contract No. GA-1853
Amendment No. 3

14 April 1964

Gentlemen:

1. The scope of subcontract TMP-1 is hereby increased to provide an additional 240 man-hours of engineering support at Fort Worth.

2. As a result of the foregoing, Part III of the contract, "ESTIMATED COST AND FIXED FEE", is amended as follows:

PART III - ESTIMATED COST AND FIXED FEE

a. The total estimated cost for the performance of this contract is exclusive of fixed fee.

b. The fixed fee for the performance of this contract is

3. All other terms, conditions and requirements of this Contract GA-1853, as amended, remain unchanged.

4. Please indicate your receipt and acceptance of this Amendment No. 3 to Contract GA-1853 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

THE UNITED STATES OF AMERICA

BY

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
GENERAL ELECTRIC-TEMPO

TITLE Mr. M. H. H. H.

DATE 24 Apr '64

SPECIAL HANDLING