

December 24, 1959

Dear Jim:

We are enclosing invoice #I on the followon contract in the amount of \$2,225.73 and invoices 23,24,25,26 on Contract BB-300.

We would appreciate your processing these for payment.

Very	truly	yours,	
Confr	'acts /	Manager	

EDL:bm

Enclosures


BEC SO II ES ONO

STAT



Itek Corporation

Waltham 54, Massachusetts



SOLD TO:

SHIPPED TO:

INVOICE DATE 12/18/59

INVOICE NO.

1

terms, net cash

YOUR ORDER NO.	GOV'T CONTRACT NO.	SHIPPED VIA-	
letter contract		· ·	9014

PERIOD COVERED - 12/1/59 thru 12/15/59

Direct Labor - Engineering Overhead - @ 130 %	\$ 892.72 1.160.54
Total Manufacturing Cost General Administration © 8.4%	\$ 2,053.26 172.47
NET AMOUNT DUE	\$ 2,225.73


I certify that the above bill is correct and just and that payment has not been received. Payment is requested on a provisional basis pending establishment of accepted Overhead rates

STAT



Itek Corporation

Waltham 54, Massachusetts





SOLD TO:

SHIPPED TO:

INVOICE DATE 1/11/60

INVOICE NO. 2

terms, net cash

			·
YOUR ORDER NO.	GOV'T CONTRACT NO.	SHIPPED VIA-	
			9014

PERIOD COVERED - Inception thru 12/15/59

Direct Labor	\$	892.72
Overhead		1,383,72
Total Manufacturing Cost	\$	2,276.44
General Administration		227.64
TOTAL	\$	2,504.08
Previously Billed by Itek		2.225.73
NET AMOUNT DUE	49	278.35

I certify that the above is correct and just and that payment has not been received. Payment is requested on a provisional basis pending the verhead rates.

Treasurer

JAN 21 12 02 PM .60

STAT

9014

2

OVERHEAD ADJUSTMENT

	12/1	<u>/59</u>	<u>- 12/15/59</u>		usly Billed ice # 1	<u>Adj</u>	ustment
DIRECT LABOR							
Engineering		\$	892.72	\$	892.72	\$	-0-
OVERHEAD							
Engineering @	155%		1,383,72	- w	1,160,54		223,18
TOTAL MANUFACTURING C	OST	\$	2,276.44	\$	2,053.26	\$	223.18
GENERAL ADMINISTRATIO	N @ 10%		227.64		172,47		55.17
TOTAL		\$	2,504.08	\$	2,225.73	\$	278.35