

SECRET

OXC-1540
Copy 3 of 4
10 April 1961

MEMORANDUM FOR: Chief, Development Branch, DPD

SUBJECT : Request for Additional Funding
The Perkin-Elmer Corp.
Contract No. PR-8200, Project OXCART

25X1A Attached is copy of letter JF-M-230, dated 3 April 1961 from P&E which sets forth a revised estimate for performance of Contract No. PR-8200. The revised estimate indicates that an additional [REDACTED] will be required to complete the contract. The Contractor has requested that the contract be amended to include the additional work and overrun stated in its revised proposal and that the contract be further funded as follows:

25X1A

[REDACTED]

25X1A SIGNED

Chief, [REDACTED], DPD

25X1A NOTE: The Contract is presently funded through 30 June 1961 in the amt of [REDACTED]

25X1A

DPD-DD [REDACTED]
Distribution:
o-CH/DB/DPD w/incl.
2 [REDACTED]/DB/DPD
3-CS/DPD-PR-8200-P.S.
4-RI/DPD

25X1A