

April 6, 1961
JF-M-232

Joe:

Subject: Contract PR-8200

As requested during our meeting at your office on April 4, attached are copies of the two charts showing the breakdown of the overrun figures presented in our letter JF-M-230. We would like to emphasize that the figures presented in that letter contain little or no contingency and may be subject to change after the prototype unit has been completed.

This will also confirm our statement that our billings from this point forward through June will not include fee.

We will furnish you information regarding the alterations to the Post Road plant separately.

Charlie

CMH:jaf

Attachments in triplicate