Approved For Release 2001/04/20: CIA-RDP67B00820R000200190004-0

SEGRET

OSA-2709-64 Copy <u>1</u> of 4

Task Order No. 5 Amendment No. 1 Contract No. AF33(657)-12673 File No. CS-1912

General Dynamics Corporation Fort Worth Texas

Gentlemen:

- 1. In accordance with the provisions of Contract No. AF33(657)-12673 and effective upon acceptance hereof, you are authorized to proceed with the performance of Amendment No. 1 to Task Order No. 5 to said contract.
- 2. Pursuant to the Changes clause of the General Provisions hereof, Contractor is directed to proceed with the following change to PART I SCOPE OF WORK of the Schedule to Task Order No. 5:

25X1D

į,



tive data. Appropriate field probe, calibration, and background measurements will be performed to insure the accuracy of the recorded data.

As a result of this test program, one reproduced copy of all test data runs including field probe, calibration, background, and cross section measurements will be provided."

3. As a result of the above PART II--DELIVERY of the Schedule to Task Order No. 5 is revised to read as follows:

"Contractor shall submit a "data package" consisting of a compilation of the collected test data on or before 3 June 1964."

Approved For Release 2001/04/20 : CIA-RDP67B00820R000200190004-0

- 4. The above work shall be accomplished at an increase in estimated cost and fixed fee of spectively. As a result of the foregoing, the total estimated cost and fixed fee for Task Order No. 5, as revised, is respectively.
- 5. All other terms, conditions and requirements of this Task Order remain unchanged.
- 6. Upon execution of all copies of this Amendment, please return the original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1D

Control of in a Officer

Contracting Officer

25X1D

			ACCEP'	
CHAIRD	AT/NV	NT A WIT C	ים/ רחם:	D_
F				
n				
17/				
DATE				
DAIE_				