

~~SECRET~~

Orig - BB-375
2 - Contractor
3 - 7th
4 - [REDACTED]
5 - FI

25X1A

COR-1017
Copy 1 of 5
Amendment No. 2
Contract No. BB-375

21 DEC 1960

ITEK Corporation
700 Commonwealth Ave.
Boston 15, Mass.

Gentlemen:

1. This document constitutes Amendment No. 2 to Contract No. BB-375 between the parties hereto and said contract, as amended is further amended as hereinafter set forth.

2. Appendix I to PART I of the Schedule is amended as follows at an increase in estimated cost and fixed fee of \$4,308.45 and \$344.65 respectively.

ILLEGIB

a. Paragraph A. is amended by adding the following new Item 7.

"Item 7-Contractor shall furnish five (5) sets of spare parts in accordance with EXHIBIT "A" attached hereto and made a part of this contract.

b. Paragraph B. DELIVERY is amended by adding the following new Item 7.

"Item 7-Contractor shall deliver the five (5) sets of spare parts on or before 15 March 1961 to the same destination as the viewers called for under Item 1 were shipped.

3. As a result of the foregoing, Paragraphs a. and b., PART III-ESTIMATED COST AND FIXED FEE of the Schedule is revised to read as follows:

"a. The total estimated cost for the performance of this Contract, exclusive of the fixed fee is \$399,345.45.

"b. The total fixed fee for the performance of this Contract is \$31,147.65."

~~SECRET~~

~~SECRET~~

4. All other terms, conditions and requirements of Contract No. BB-375, as amended, remain unchanged.

5. Please indicate your receipt of this Amendment No. 2 to Contract No. BB-375 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,



25X1A

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
ITEK CORPORATION

BY _____



25X1A

TITLE _____

DATE 7 Jan 1961

~~SECRET~~

SECRET

EXHIBIT "A"
 Contract No. BB-375
 Amendment No. 2

November 2, 1960
 Page 1 of 2

SPARE PARTS REQUIRED FOR EACH MENSURATION VIEWER

<u>PART NO.</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>UNIT PRICE</u>	<u>EXTENSION</u>
5U4	Tube	2	1.73	3.46
6AS7	Tube	2	5.91	11.82
OG3 or 85A2				
Ampex	Tube	1	3.27	3.27
12A x 7	Tube	2	1.43	2.86
6AN8	Tube	2	1.93	3.86
12AX		13	1.81	23.53
5U4	Tube	1	1.73	1.73
6AS7	Tube	1	6.45	6.45
6SH7	Tube	1	2.66	2.66
OC3 or VR105	Tube	1	2.38	2.38
12AU7	Tube	2	1.91	3.82
6AQ5-W	Tube	4	5.29	21.16
6005/6AQ5-W				
Philbrick #172		2	37.69	75.38
5963	Tube	15	2.25	33.75
12AT7	Tube	7	2.24	15.68
12AX7	Tube	3	1.97	5.91
12AU7	Tube	1	1.91	1.91
12B4A	Tube	1	2.04	2.04
6AU6	Tube	1	1.73	1.73

SECRET

SECRET

0A2	Tube	1	2.33	2.33
2D21	Tube	2	2.04	4.08
6U8A	Tube	1	2.37	2.37
5696	Tube	1	2.85	2.85
1002-30V-3800 Relay 110V 1/4 AMP		1	15.03	15.03
Lamp Projection 1,000-W DFD		6	7.43	44.58
	Air Filters Duststop Fiber-glass 6" x 6" x 1"	6	1.32	7.92
20 AMPS	Fuse, Fiber Ban	5	.27	1.35
2 AMPS @ 125V	Fuse, Dualelement MDL	5	.33	1.65
1 1/2 AMPS @125V	Fuse, Dualelement MDL	5	.33	1.65
NE51	Panel Lamps	3	.30	.90
K2-P	Stabilizer Amplifier (Philbrick)	1	77.22	77.22
K2-W	Operational Amplifier	1	34.45	34.45
1800-0700	Transistor Servo Ampli- fier (Tembosch)	1	308.88	308.88
1800-4300	Transistor Servo Ampli- fier (Tenbosch)	1	124.74	124.74
B-93990	Curser	1	77.22	77.22
	Estimated Cost		861.69	
	Fixed Fee		<u>68.93</u>	
	Total Cost		930.62	

SECRET