120CT 1964 ADM-2.

MEMORANDUM FOR: Executive Director - Comptroller

THROUGH:

Director of Budget Program Analysis and

Manpower

SUBJECT:

Approval for Use of FY 1963 Funds for Overrun on Project XG 2583 -

25X1A5A1

25X1A5A1

Company

This memorandum submits a recommendation for your approval; this recommendation is contained in paragraph 5.

25X1A5A1

2. In FY 1963 this Office negotiated a contract with the for the

25X1A5A1 25X1A5A1

25X1A5A1

to perform a study on "Soviet Anti-Ballistic Missile, Air Defense, and Anti-Satellite Systems." The contract was negotiated in the amount of and was for the period 26 March 1963 25X1A5A1 through 25 July 1964.

- 3. Because the work to be performed by the contractor was highly classified, a secure area had to be built and special clearances had to be processed which caused considerable delays in the early stages of the contract. As a 25X1A5A1 result, the Company received an extension of this contract from 25 July 1964 to 30 September 1964 without any additional funds.
 - During this period the services of part-time employees became available on a full-time basis, thus allowing the Company to increase its level of effort. increases in salary of these employees resulted in an overrun of

25X1A5A1

Approved For Release 2001/11/01 : CIA-RDP67R00587A000100030003-0

5. Since the original funding utili is recommended that the overrun of	zed FY 1963 funds, be funded 25X
the OSI FY 1963 funds.	25/
25X1A9A	
Assista	C. CHAMBERLAIN Int Director C Intelligence
SURRENCE: 25X1A9A	
Signed:	1 4 OCT 1964
ity Director for Science & Technology	Date
,	
The recommendation in paragraph 5 is 25X1A9A	approved.
The recommendation in paragraph 5 is 25X1A9A ((signed))	
25X1A9A	15 0CT 1964 Date
25X1A9A ((signed)) Chief, Budget Division	150CT 1964
25X1A9A (signed) Chief, Budget Division	150CT 1964

:jec/5600 (120ct64)

SI/Services:

25X1A9A