SECKL | Approved For Release 2001/04/20 : CIA-RDP68B00307R000100160025-0

TAG-0005-67 Copy <u>/</u> of 5

Contract No. LG-5005
25X1A

Amendment No.

5 APR 1967


Hycon Manufacturing Company 700 Royal Oaks Drive Monrovia, California

Gentlemen:

- 1. Reference is made to Contract No. LG-5005 entered into by the parties hereto as of 27 August 1963.
- 2. By this Amendment No. 5, paragraph D under PART III of the Schedule is deleted in its entirety and the following paragraph D is substituted therefor:
 - "D. Notwithstanding the foregoing and in accordance with the provisions hereof entitled 'LIMITATION OF GOVERNMENT'S OBLIGATIONS', there has been allotted to this contract the amount of for performance hereunder."
- 3. The completion date of this contract is hereby extended to 15 December 1966. Billings after this date shall await the results of final negotiations and formal settlement of this contract.
- 4. All other terms, conditions and requirements of Contract No. IG-5005, as amended, remain unchanged.

Yours very truly,

THE UNITED STATES OF AMERICA



25X1A

25X1A