IDEA-2854-65 Cy 5 of 5

22 December 1965

## MEMORANDUM FOR THE RECORD

SUBJECT: Program Review Board Meeting

1. On 20 December 1965, the undersigned attended a PRB Meeting in the OEL Situation Room. The subjects of the Board Meeting were as follows:

a.	Modification of	the	
	CONTRACTOR OF THE PROPERTY AND THE PROPE		

25X1

This is an interim mod being done at the request of OSA to update the present system

on an immediate basis. The modifications consist of the following:

25X1 25X1

- (1) Increase detection sensitivity for intercepting BG06/7 in dummy-loading/main lobe.
  - (2) Increase bandwidth DFing.
  - (3) Left/right DFing.
  - (4) Pilot alert.
  - (5) Wide band recording.
  - (6) A quick reaction improvement.
- (7). Increased detection range from approximately 30 nm to approximately 40 nm.

The first completely modified set is scheduled for delivery in approximately 14 weeks. This item was approved by the PRB. A cost of this modification is \$90,000.

## b. Added Scope for GD Simulator:

This is the simulation study which is currently underway at GD to determine the threat environment to the U-2 and determination of systems to defeat the threat. The following additional tasks were requested and approved for work on the simulator:

Excluded from automatic downgrading and declassification

## Sanitized Copy Approved for Release 2010/09/13 : CIA-RDP68B00724R000200260012-9

IDEA-2854-65 Page 2

- (1) Modification to cockpit simulator.
- (2) Modification to the IR simulator.
- (3) Modification to the TWS simulator.

The total costs of these additional tasks is \$170,000 which brings the total investment at GD for FY 1966 to \$482,000.

of OEL is the project officer on both 25X1 of the above programs and any questions concerning the technical application should be directed to him.

Programs Stail Special Activities 25X1

PS/OSA:

22 Dec 1965

25X1

Distribution:

- 1 CD/OSA
- 2 C&FE/OSA
- 3,4 PS/OSA
- 5 RB/OSA