Sanitized - Approved For Release (DP70190<u>214</u> B00640019004 25X1A6a 11 March 1955 MEMORANDUM TO: Misf, Records Management Division, Management Staff, DD/S Chief, Physical Security Division, 30 Chief, Supply Division, OL Chief, Real Estate and Construction, OL : Acting Chief, Transportation Division, OL FROM : Revised Schedule for the Hovement of the Subject 25X1A6a Record Center to : Memorandum from Acting Chief, Transportation REFERENCE Division, to Addressees of this memorandum, Subject: Tentative Changes in Scheduled 25X1A6a Movement of the Records Center to 15 February 1955. 1. In the memorandum referred to above, it was tentatively 25X1A6a planned that the actual movement of records from would commence on or about 28 February. Because of unforeseen and unavoidable circumstances, it was impossible to meet the proposed schedule. 2. On 4 Merch 1955, a conference on this subject was held at the request of the Chief, Real Estate and Construction Divi-25X1A6a sion, and was attended by representatives of Records Management Division, Physical Security Division and the Transportation Division. The purpose of the conference was to decide upon a 25X1A6a firm date for starting the movement of records to result, it was agreed that 21 March 1955 was a reasonable date, barring unforeseen incidents which might cause a disruption. 3. Based upon this estimated starting date, new schedules for the movement of records and steel shelving have been prepared and are attached as Enclosures 1 and 2. 25X1A9a

2 Enclosures

1 - Schedule A

1 - Schedule B

01/HD /DRB tech (11 March 1955)

Distribution:

Original & 4 Addressees

1 - Cargo Branch 1 - Official File

Sanitized - Approvious Release : CIA-RDP70-00211R000100190046-9