

Sanitized - Approved For Release :
CIA-RDP70-00211R000200110091-6

Report for Week Ending 5 September 1956
from
RECORDS DISPOSITION BRANCH

Project 6-26 Medical - [REDACTED]

25X1A9a

Application of the disposition instructions contained in the revised records control schedule has begun. The retirement of 10 cubic feet of records is in process. Project is complete.

Project 6-40 - Office of Central Reference [REDACTED]

25X1A9a

The inventory phase has been completed in Graphics Register and schedules are being drafted for their records. The Chief of Graphics Registry, Mr. [REDACTED] stated that he would welcome the installation of the Agency File System in the Registry.

25X1A9a

Project 6-41 - Office of Scientific Intelligence [REDACTED]

25X1A9a

Records Control Schedules are being reviewed. Project is 95% complete.

Unnumbered Project - Management Staff [REDACTED]

25X1A9a

No change from previous report. Project is 30% complete.

25X1A9a DD/S Project - [REDACTED]

Record Control Schedule has been reviewed and awaiting approval of the Records Management Staff after which schedule will be forwarded to the DD/S staff for implementation. Project is 99% complete.

for [REDACTED]

25X1A9a

~~CONFIDENTIAL~~
Sanitized - Approved For Release :
CIA-RDP70-00211R000200110091-6