optional Form NO. 10
5010-104 Approved For Release 2001/08/07: CIA-RDP71B00185A000100050243-9
UNITED STATES GOVERNMENT

Memorandum

25X1A

TO

DATE:

5 January 1965

cc

AD/OEL

FROM

DAD/S&D

SUBJECT:

Contract Placement Performance

Suspence Date: 12 or 13 January 1965.

25X1A

asked to informally check on why we were a couple of contracts short on our projected rate of submission to the Office of Logistics. I indicated that this might appear to happen because:

- a. The contracts were actually rassling around in DD/S&T; or,
- b. Because we had deleted some contracts that we had originally considered placing.

In any event, we ought to recap against the program plan which we submitted some time ago. Would you please work up a simple score card by the 12th or 13th?