

25X1A2g

IDEALIST AVION

AVIONICS OPERA

25X1A2g

1. THE HIGH FREQUENCY TRANSMITTER IS INTERFERING WITH SYSTEM 20. SYSTEM 20 ENGINEERS ARE ATTEMPTING TO PROVIDE A FIX.

2. THE FLIGHT TEST SCHEDULED LOCALLY FOR THURS 26 OCT. I
25X1A6c COMPLIANCE WITH 1977 HAS BEEN DELAYED UNTIL FRI 27 OCT.
UNLESS DIRECTED OTHERWISE.

GROUP 1 CHOLUPED PROM AUTE MAND OFFICE PROMISE AND OFFICE PROMISE PROM