

~~SECRET~~

10 July 1970

MEMORANDUM FOR THE RECORD

25X1A9a

25X1A6d

In a phone conversation with [REDACTED] this morning I received the following changes in the time schedule for Renovations to [REDACTED]. Bill read these over the phone to me. Copy of [REDACTED] letter will be furnished us. 25X1C4a

25X1A6d

- |                                     |               |
|-------------------------------------|---------------|
| 1. Complete contract plans & specs. | 15 July 1970  |
| 2. Advertise for bid.               | *30 July 1970 |
| 3. Bid Opening.                     | 20 Aug 1970   |
| 4. Award Contract                   | 30 Aug 1970   |
| 5. Issue Notice to proceed          | 10 Sep 1970   |
| 6. Complete Construction            | 10 Sep 1970 ? |

\*Based on approval of [REDACTED] Engineer by 20 July 1970.

25X1A6d

25X1A6a

- |  |                       |
|--|-----------------------|
| 1. Complete contract plans & specs, - send to using service. | 25 July 1970          |
| 2. Advertise for bids  | 25 Aug 1970           |
| 3. Open bids   | 22 Sep 1970           |
| 4. Analyze bids and complete mock up.                        | 15 Nov 1970           |
| 5. Award Contract  | 25 Nov 1970           |
| 6. Notice to proceed   | 10 Dec 1970           |
| 7. Complete Construction                                     | ** 10 February 1971   |
|  | *** 10 September 1971 |

\*\* If only 1 portion of 2nd Floor is to be equipped with movable shelving.

\*\*\* If all of 2nd Floor is to be equipped with movable shelving.

[REDACTED]

25X1A9a

~~SECRET~~