BIC



MONTHLY REPORT, BASIC INTELLIGENCE DIVISION, ORR, FOR NOVEMBER 1952

I. General Production Progress

A. Agency production of NIS for Fovember was 34 Sections, which is a slight decrease from the October total. This production represents an 85% fulfillment of the numerical commitments for the month, but only a 35% fulfillment of scheduled commitments for Fovember. State and Army were the only two agencies contributing this month, and Army leads in production with 24 Sections produced - 150% fulfillment of their numerical commitment. This was largely production of Sections overdue and has, therefore, reduced the accumulated backlog of Army considerably.

The percentage fulfillment of production requirements for November by agency is indicated below. Only Sections scheduled for November and received are considered in these percentages.

State	28%	(5 Sections produced)
Army		(9 Sections produced)
Navy		(3 Sections scheduled - none produced)
Air Force	0	(3 Sections scheduled - none produced)
CIA	-	(none scheduled for November)

Following is a tabulation showing the production record of the NIS contributors for the first five months of Fiscal Year 1953:

Feriod 1 July 1952 thru 30 November 1952

	No. of Sections Scheduled	No. of Sections Delivered to D/B	Percentage of Commitments Fulfilled
State	67	58	87%
Army	. 97	87	90
Navy	21	18	86
Air Force	14	7	50
CIA-D/GG	18	3	17
CIA-OSO	L	ī	25
CIA-OSI	21	3	14
Total	242	177	73%

It will be noted that State and the Defense Agencies have fulfilled their commitments to a substantial degree, while the CIA components contributing to the MIS Program have fallen far short of meeting their commitments. While there has been only a 73% fulfillment of all production commitments the other IAC agencies as a group have fulfilled 85% of their commitments, whereas the CIA components as a group have only a 16% accomplishment record. All CIA contributors



wolmz

SECRET

have defaulted, with D/GG and OSI being in arrears on 33 of the 36 CIA Sections which are now overdue. D/GG has advised that their defections can be attributed to difficulties in coordinating the Chapter IX (Map and Chart Appraisal) material with outside contributors to this element, and to delays in reproduction due to lack of clerical personnel. It is expected that their backlog of overdue Sections will be substantially reduced during the next two months. OSI defections appear to be due in large part to a reorganization of the production program for Chapter VII (Scientific) under the Scientific Estimates Committee, which has now been completed. OSO, which is responsible for three of the CIA defections from schedule, has furnished definite dates on which these overdue Sections will be submitted to D/B, which should bring them in a current status within the next two months.

- B. For quality of contributions processed during November see Part B-1, Attachment B.
- C. The NIS Committee held meetings on 18 and 25 November 1952. Notable proceedings were as follows:
 - 1. The Committee approved a proposal of the Scientific Estimates Committee (coordinator of FIS Chapter VII (Scientific)) which reallocates production responsibility for Sections 71 (Electronics), and 72 (Ground, Air, and Naval Weapons) to Navy and Air Force respectively.
 - 2. The Committee undertook a reexamination of the Outline Guide for NIS Chapter I (Brief) with a view to determining whether or not it is realistically in line with current requirements. Production of Chapter I for an NIS Area will be scheduled only after all other NIS elements on that area have been produced, and it is expected that production on some areas will have reached a stage warranting Chapter I production during FY 1954.

II. Relations with Other Organizations

On 14 Wovember 1952, the Acting Chief, D/B, delivered a lecture at the Strategic Intelligence School on the MIS Production Plan.

Numerous working level conferences and discussions were held with MIS contributors during the month.

III. Administrative Matters

A. No personnel entered on duty in D/B during the month. Notification was received on 5 November 1952 that an applicant being processed to fill a GS-9 editorial slot in Transportation Section, Editorial Branch, had been rejected by I&S.

SECRET

SLCRET

- B. Full clearance has been received on a clerk for Publication Branch, and it is expected he will report for duty early next month.
- C. There is urgent need for typists in the Editorial Branch. Following resignation of a typist in December, there will remain but two typists, which number is inadequate to handle the workload generated by 21 employees of both the Editorial and Regional Branches and, in view of increased agency contributions, presents a critical production bottleneck. A memorandum outlining the seriousness of the typist situation in particular, and the clerical situation in general, has been forwarded to the Administrative Staff, ORR, for appropriate action.

25X1A9a

Acting Chief Basic Intelligence Division

Attachments:

- A. Status of MIS Production by the Agencies
- B. Status of MIS Material in Basic Intelligence Division
- C. Publication Status of MIS
- D. Status of Base Maps and Gazetteers for NIS

Distribution: 2 - AD/RR

- 1 CH/C
- 1 AD/IC
- 1 D/B

SECRET

PROGRESS REPORT OF THE MIS FROGRAM FOR THE MONTH OF NOVEMBER 1952

A. Agency Production of NIS:

1. Status of MIS production in the Agencies as of 30 November 1952

	Sections in *Phase 1	Sections in Phase 2	Sections in Phase 3	Sections in Phase 4	Sections in Phase 5	Totals
State Army Navy Air Force CIA-D/GG CIA-OSO CIA-OSI	22 32 15 2 3 1	37 45 2 2 0 3	25 10 2 7 6 3	5 8 0 0 0	8 6 0 0 15 1	97 101 19 11 24 8
Totals	75	89	53	13	30	260

*Phase 1 - Draft approximately 1/3 complete.

Phase 2 - Draft approximately 2/3 complete.

Phase 3 - Draft complete and in process of substantive review by the producing component.

Phase 4 - Contribution in process of review and coordination by Chapter Coordinator.

Phase 5 - Contribution being prepared for submission to Basic Intelligence Division, CIA.

2. NIS production requirements for <u>November 1952</u> and the actual production to 30 November 1952 are as follows:

	Schedu Commit: Over- due		To tal	Actual in Nove Over- due		Total	Defect Schedu Over- due	om mitments er Totel		
State	6	18	24	3	7*	10	3	13	16	
Army	2 6	16	42	15	9	24	11	7	18	
Navy	0	3	3	0	0	0	•	3	2	
Air Force	4	3	7	0	0	0	4	3	7	
CIA-D/GG	15	0	15	0	0	0	15	. 🕶	15	
CIA-OSO	3	0	Š	0	0	0	3	-	3	
CIA-OSI	18	Ō	18	0.	0	0	18	·•	18	
Totals	72	40	112	18	16	34	54	26	80	

*Submitted ahead of schedule: State - 2

SECRET

ATTACHEM A.

SECRET

PROGRESS REPORT OF THE MIS PROGRAM FOR THE MOUTH OF HOVEMBER 1952

- B. MIS material in process in the Basic Intelligence Division, CIA:
 - 1. Qualitative adequacy of NTS material processed by the Basic Intelligence Division during the month of November 1952:
 - a. Summary

•		Sections *Category I	Sections Category II	Sections Category III	Totals
State		6	3	1	10
Army		0	6	0	6
Navy		1	6	0	7
Air Force		ī	2	0	3
CIA-2/GG		<u> </u>	Ô	0	9
CIA-OSO		ó	Ö	Ö	Ò
CIA-OSI		ŏ	1	Ō	
	TOTALS	17	18	1	36

b. Datailed list

	*CATEGORY I	
Contributor	<u>NIS</u>	Section
State Sta te	2 7	51. 44.
State State	35 42	44. 63 51
State State	85 5	55 41
Navy	42	82
Air Force	7	83 (M)**
CIA-D/GG CIA-D/GG CIA-D/GG	20 12 43	Ch. IX (3 Secs.) Ch. IX (3 Secs.) Ch. IX (3 Secs.)
	*CATEGORY II	
State State	9 35	44 58

SECRET

(ATTACHMENT B (#1 of B)

SECRET

PROGRESS REPORT OF THE MIS PROGRAM FOR THE MONTH OF MOVEMBER 1952

B. NIS material in process in the Basic Intelligence Division, CIA:

b. Detailed list (cont'd)

	*CATEGORY II	
Contributor	NIS	Section
State	39	64
Army Army Army Army	13 13 22-23 44 35	74 (sr)*** 75 (sr)*** 25 (2 secs.) 31 81
Navy Navy Navy	43 3 8 - 9	Supp. I (Secs. 3,4,5) 22 (2 secs.)
Air Force	33 44	23 23
CIA-OSI	13	71 (sr)***
	*CATEGORY III	
State	4	62

*CATEGORY ADEQUACY

CATEGORY I - NIS material which fully satisfies the fundamental requirements of a well-prepared and well-coordinated basic intelligence study, including such essentials as sound research, clear presentation, and substantive adequacy.

CATEGORY II - NIS material which with reasonable editorial support by
Basic Intelligence Division, CIA, will satisfy minimum
NIS standards.

CATETORY III - NIS which will not satisfy minimum NIS standards without major revision.

** - Maintenance

*** - Scheduled revision

SECRET

(ATTACHMENT B (#2 of B)

SECRET

PROGRESS REPORT OF THE MIS PROGRAM FOR THE MONTH OF NOVEMBER 1952

- B. NIS material in process in the Basic Intelligence Division, CIA:
 - 2. Status of NIS material in the Basic Intelligence Division, CIA, as of 30 November 1952:

	Sections in *Processing Phase 1	Sections in Processing Phase 2	Sections in Processing Phase 3	Totals
State	44	24	21.	89
Army	97	29	10	136
Navy	41	21	15	77
Air Force	<u> </u>	7	8	19
CIA-D/GG	3	9	3	15
CIA-OSO	2	Ó	Ö	2
CIA-OSI	3	1	0	4
TOTALS	194	91	57	342

*Processing Phase Indications:

Phase 1 - Contributions in process in the Editorial Branch.

Phase 2 - Contributions in Publication Branch being processed for printing.

Phase 3 - Contributions in GPO approved for final printing.

SECRET

SECRET SECURITY INFORMATION

PROGRESS REPORT OF THE MIS PROGRAM FOR THE MONTH OF NOVEMBER 1952

- C. Publication Status of MIS
 - 1. NIS sections published previous to 1 November 1952: 1017
 - 2. NIS units published in November 1952:

	Unit of	Date
MIS	Publication	<u>Published</u>
2	Section 41	5 Nov 52
	Section 53	7 Nov 52
9	Section 38	10 Nov 52
7 9 9	Section 46	21 Nov 52
14	Section 52	17 Nov 52
19	Section 37	21 Nov 52
19	Section 81	10 Nov 52
21	Section 62	14 Nov 52
22-23	Section 22	7 Nov 52
24	Section 22	24 Nov 52
27	Section 23	10 Nov 52
33	Section 82	14 Nov 52
40	Section 31	14 Nov 52
40	Section 32	3 Nov 52
41	Section 53	10 Nov 52
43	Section 32	17 Nov 52
43	Section 33	5 Nov 52
48	Section 43	17 Nov 52

3. Scheduled publication of NIS units for the month of December 1952:

MIS	Unit of Publication	Scheduled date of publication
4	Section 37	23 Dec 52
	Section 51	18 Dec 52
4 5	Section 43	17 Dec 52
12	Section 82	3 Dec 52
14	Section 82	10 Dec 52
19-21	Section 25	30 Dec 52
21	Section 60	19 Dec 52
22	Section 37	8 Dec 52
26	Section 82M	1 Dec 52
26	Section 83M	16 Dec 52
33	Section 83	9 Dec 52
35-36	Section 32	9 Dec 52

SECRET

(ATTACHMENT C (#1 of C)

SECRET

PROGRESS REPORT OF THE MIS PROGRAM FOR THE MONTH OF HOVEMBER 1952

C. Publication Status of MIS

3. Scheduled publication of MIS units for the month of December 1952 (cont'd):

<u>riis</u>	Unit of <u>Publication</u>	Scheduled date of publication
35	Section 35	26 Dec 52
3 5 ·	Section 37	29 Dec 52
35	Section 45	10 Dec 52
35	Section 53	29 Dec 52
35	Section 83	11 Dec 52
36	Section 37	19 Dec 52
36	Section 82	15 Dec 52
36	Section 83	5 Dec 52
41	Section 44	27 Dec 52
41	Section 52	18 Dec 52
42	Section 36	12 Dec 52
42	Section 40	11 Dec 52
42	Section 43	15 Dec 52
42	Section 44	29 Dec 52
42	Chapter IX	12 Dec 52
43	Supp. I	4 Dec 52
44	Section 36	17 Dec 52
49	Section 50	2 Dec 52
68	Chapter IV	24 Dec 52
86	Section 60	15 Dec 52
86	Section 65	3 Dec 52
104	Part I	22 Dec 52

STATUS OF BASE MAPS AND GAZETTEERS IN PRODUCTION FOR THE NATIONAL INTELLIGENCE SURVEYS AS OF 30 NOVEMBER 1952

3					Complete		June 1953	Complete	Complete	Complete			Complete	Complete	Complete	Complete	Complete	Complete	_	Complete F		Jan. 1953			,	Complete 4	' -		Complete	Complete	Complete	Pub. Date	Estimated	zetteers	
o :		-	In Compilation		Complete		In Compilation	Complete	Complete	Complete	In Compilation		Complete	Complete	Complete	Complete	Complete	Complete	Complete	Complete		In IBM Prep.	In Research	In Compilation	In Compilation	Complete	In Research		Complete	Complete	Complete	Status		Freliminary Gazetteers	
	Omitted	Omitted	Complete	Omitted	Complete	Omitted	Complete	Complete	Complete	Apr. 1953	Complete	Omitted	Dec. 1952	Complete			Apr. 1953	Mar. 1953	Jan. 1953	Omitted	Omitted	Mar. 1953	Complete	Complete	Complete	Complete	Complete	Omitted	Eay 1953	May 1953		Page Size		or estimated late of base maps	
	Dec. 1952	Dec. 1952	Complete	Jan. 1953	Complete	June 1953	Complete	Complete	Complete	Apr. 1953	Complete	Mar. 1953	Dec. 1952	-	Apr. 1953	June 1953	Apr. 1953	Mar. 1953	Jan. 1953	Jan. 1953	Dec. 1952	Mar. 1953	Complete	Complete	Complete	Complete	Complete	May 1953	Мау 1953	May 1953	Complete	Standard Size		Status or estimated completion date of base maps	
	(Southern Part)	(Northern Part) French West Africa	French West Africa	Tunisia, Algeria, and Morocco		Ryuku Islands	Japan	British Indonesia	Thailand	Korea	Mongolian Peoples Republic	North China	China	Afghanistan	Iran	Palestine	Iraq	Syria and Lebanon	Turkey	Caucasus	European U.S.S.R.	Cyprus, Malta, & Gibraltar	Yugoslavia	Czechoslovakia	Poland	Germany	Finland	Norway and Sweden	Sweden	Morway	Spain	11018			
	,	11-05	H Ar	10-10	177	· 6	5	Œ	7.	**	ţō.	*39-III	3	بير	<u>.</u> &	*31	*	*20	*27	26-₩	26 - I	N N N	* 22	. -	***	Ě	k	*10-11	ř	*5	*	# CTN			

SECRET

ATTACIMENT D. (#1 of D.)

STATUS OF BASE MAPS AND GAZETTEERS IN PRODUCTION FOR THE NATIONAL INTELLIGENCE SURVEYS AS OF 30 NOVEMBER 1952

	re completed prior for NIS 20 has	map and gazetteer coverage wer. The revision of the Base Map :	s map and gazo	NOTE: NIS areas in which full base map and to 30 June 1952 are omitted. The rev	z
Jan. 1953	In IM Prep.	Complete	Complete	Indonesia	8
Mar. 1953	In Compilation	Complete		Philippine Islands	99:
	In Compilation	Initiated		New Zealand	97
	In Research	Initiated	Not In	Australia	፠
	In Research	Dec. 1952	Dec. 1952		ૠ
		Omitted	Feb. 1953	Argentina and Uruguay	16-06
	In Compilation	Feb. 1953	Feb. 1953	Argentine	90
Apr. 1953	In Compilation	Complete	Complete	Colombia	R
	In Research	Initiated		French West Indies	ය
Dec. 1952	In Reproduction	Omitted	Jan. 1953	Netherlands Antilles	ූ
	In Compilation	Initiated		British West Indies	31
Dec. 1952	In Reproduction	Complete	Complete	Panama	77
Complete	Complete	Jan. 1953	Jan. 1953	Guatomala	71
	In Compilation	Initiated		Labrador	
				Canada, Nowfoundland, and	ઠ
٠	In Compilation	Initiated	Not In	Indian Ocean Islands	C.
	In Compilation	Initiated	Ç.	Madagascar	လ
	In Compilation	Complete	Complete	Union of South Africa	61
Jan. 1953		Complete	Complete	Belgian Congo	60
	In Compilation	Initiated	Not In	Angolia	29
	In Compilation	Initiated	Not In	Mozambique	%
	In Compilation	Initiated	Not In	Rhodesia and Nyasaland	73
	In Compilation	Initiated	Not In	British East Africa	R
Dec. 1952	In Reproduction	Complete	Complete	Equatorial Africa	ઝ
	In Research	June 1953	June 1953	Liberia	₹3
Pub Date	Status	e Page Size	Standard Size	Title	WIS #
Estimated		completion date of base maps	completion da		
azetteers	Preliminary Gazetteers	Status or estimated	Status or		

ATTACHMENT D. (#2 of D.)

Ø

been temporarily dropped.
Standard Base Map revision

Preliminary Gazetteer revision