Approved For Release 2000/08/03:-CIA-RDP76-00183R000100080040-3

Security Information



DIARY NOTES

ADD/A

prove of

11 May 1953

25X1A 25X1A of General Services and Mr. 1. Conferred with of Logistics concerning the purchase and installation of additional air conditioning equipment. The \$291,000 approved by the Bureau of the Budget was to purchase 458 units. If we received authorization to purchase by the 15th of May it is reasonable to assume that these units could be delivered not later than the 1st of July and that installation could be completed not later than 1 August. (This might not hold true for the Recreation and Services Building, since this installation is dependent upon acquiring a transformer, the date of which is quite uncertain.) These lead times will not hold good for very many more days since manufacturers will soon stop manufacturing air conditioning equipment for this season. If we do not purchase additional equipment, we have 25X1A 273 units purchased from the previous authorization which are tentatively scheduled to be located as follows: 128 - Building and Curry Hall; 79 - Barton Hall (40,000 sq. ft.); 65 - Alcott Hall (22,000 sq. ft.). It seems reasonably certain that we will not actually acquire Barton 25X1A Hall and Alcott Hall in time to occupy them before September. If we diverted the units planned for these buildings to Curry Hall have no air conditioning in Barton and Alcott Halls next summer, unless an additional approval to purchase were obtained. 25X1A to proceed with installation of the 128 units I instructed as planned and to notify me about a week to ten days prior to the time when we must make a decision concerning those units planned for Barton and Alcott Halls. 25X1A At that time, we will have to decide whether to divert them to Curry Hall and 25X1A or hold them for use as planned. 25X1A telephoned requesting that we expedite the Registry "Records Survey." After checking with quest this project had been postponed until his return next week. A survey of RI proper and of one area division (Western Hemisphere) has been completed. A 25X1A survey of one FI staff remains and believes that it will be profitable and useful to FI. In general, there appears to be no uniformity of maintaining records among the Registry and the various staffs and divisions. Further, there is an indication that the Western Hemisphere Division has at least twice the quantity of records in its own possession as does the central Registry. Presumably this is typical throughout the area. 3. General Morris reports that General Young of G-1 says that he will ap-25X1A

ECRET

being recalled to active duty as a Brigadier General.

Approved For Release 2000/08/03 : CIA-RDP76-00183R000100080040-3 **SECRET**

Security Information

| | · | | | | 25X1A |
|-------|---|---|---|---|-------------|
| | However, cable to | will have to make a vasking him to make su | voluntary application. uch an application. | | 25X1A |
| | a problem in that it de cupying administrative DD/A Board. Without pe | s connection, Ted and bes not appear that a positions will volunt cople and without slow will have to see how | I me on the DD/A Career I both think that we a very large percentage tarily affiliate themse ts there can't be real this develops, but som ning work. | re facing quite of people oc- lves with the administrative | *H 25X1A |
| | | | | | |
| 25X1A | and is to be assigned a portation, telephoned tegic Intelligence Scho | as Chief to recommend a | Industrial College co Office of the who is now attend in CIA. | Chief of Trans- | |
| | | | od, firm supervision wi | | |
| | tion, and to insure the another agency. | at he had every opport | tunity to find himself | another job in | 25X1A |
| | | | | | |
| | 9. I requested projects. | to prepare a | brief paper on the han | dling of FI | 25X1A |

Approved For Release 2000/08/03 : CIA-RDP76-00183R000100080040-3

Next 1 Page(s) In Document Exempt