

~~CONFIDENTIAL~~

9 April 1959

MEMORANDUM FOR THE FILE

SUBJECT: Project [REDACTED]

1. A meeting was held 8 April 1959, Conference Room, [REDACTED] 1030 for the purpose of discussing installation personnel requirements of Project [REDACTED]

2. Those in attendance were:

[REDACTED]

3. [REDACTED] opened the meeting by introducing [REDACTED] 59-508 and 59-510. These dispatches were requests from Chief [REDACTED] for additional personnel for the installation of [REDACTED] to permit its commencing operation by 1 January 1960. A total of 16 men were requested. Four PCS and one TDY from Headquarters, five presently in the [REDACTED] Area, and six TDY from other Communications Areas.

4. [REDACTED] was called into the meeting to discuss the possibility of double-slotting [REDACTED] (OC-E Engineer) to permit his departure for [REDACTED] as soon as possible. [REDACTED] will contact the [REDACTED] to request a three month overlap in the field. [REDACTED] CIA processing will commence immediately.

5. [REDACTED] will cable [REDACTED] to inquire if they can furnish the TDY assistance required for [REDACTED].

6. The Office of Logistics will be contacted by [REDACTED] to determine if they can furnish a Supply Officer in [REDACTED] to provide logistical support to the project.

7. The meeting was adjourned at 1130.