

~~SECRET~~

Approved For Release 2000/09/11 : CIA-RDP78-02820A000500020069-9

The Files - RD-76, T.O. F

19 March 1959

25X1A9a

Trip Report - Playback Recorder, CB-4

25X1A5a1

1. On 12 and 13 March 1959 the writer visited the [REDACTED]. The purpose of this trip was to monitor progress on the subject task. This task was discussed with the following company personnel:

25X1A5a1

[REDACTED] - Director of Micronics
Project Engineer

25X1A5a1

2. Task Order F provides for the development of a miniature 3-channel data recorder and (CB-3) and a 3-channel playback recorder (CB-4). The development of these two units was completed and the equipment shipped to this Agency; however, the CB-4 unit was damaged during shipment and had to be returned to [REDACTED] for repair. The damage was surveyed by [REDACTED] and after considerable investigation it was found that this Agency would have to provide approximately \$9,700 for repairs. Although official notification for a go-ahead on the repairs of this unit has not been given to [REDACTED] at this time, they have prepared requisitions for the parts necessary to repair the unit. As soon as the official notice is given to proceed with the repairs, [REDACTED] will forward requisitions to the suppliers for the parts required.

25X1A5a1

25X1A5a1

3. The [REDACTED] plans to package the CB-4 in a different arrangement, i.e., use of shelves in the rack for heavy components. Prior to delivery, [REDACTED] will dismantle the unit and package the separate chassis for shipment. It is hoped that this will eliminate the possibility of damage during shipment.

4. Their survey indicates that only minor repairs are necessary to most of the unit with the exception of the recorder transport. This unit was considered a total loss; therefore, [REDACTED] will fabricate a new recorder transport.

25X1A9a

Distribution:
R&D Subject File
Monthly Report / R&D Lab
SPS / EP Chrono

Approved For Release 2000/09/11 : CIA-RDP78-02820A000500020069-9

~~SECRET~~