

SECRET

MONTHLY REPORT

1 August - 31 August 1960

SYSTEMS ENGINEERING BRANCH
ENGINEERING STAFF

1. TDY requirements and summer leaves continued to be quite heavy during this reporting period. As in the July reporting period work has been confined to priority projects with the heaviest concentration again being on the AFCA [redacted] In excess of 350 man hours were expended on these two projects.

25X1

3. The Drafting Unit prepared 75 drawings during this reporting period. A general clean-up of drawings and map files has been undertaken. To date approximately 100 obsolete and/or surplus drawings have been removed from the files for destruction. Additional drawings were renumbered and indexed.

4. Inactive Projects

E-5020 Modification Work Orders
 E-5021 [redacted]
 E-5037 Technical Bulletins
 E-5103 Base Sub Base MUX
 E-5121 [redacted]
 E-5136 [redacted]
 E-5151 Review of Transmitter Field
 E-5161 OC Standard Test Equipment Modernization Program
 E-5164 Antenna Tuner for Foreign Service Commo Nets
 E-5166 CRITIC Alarm Device
 E-5169 Communications for Surveillance Operation
 E-5176 32 RS-1 SSB Transceiver Evaluation
 E-5177 [redacted]
 E-5178 [redacted]
 E-5180 Automat
 E-5181 [redacted]
 E-5182 [redacted]
 E-5190 [redacted]

SECRET

SECRET

SEB Monthly Report - August 1960

5. Suspended Projects

25X1

E-5123 Antenna Systems for Foreign Service Commo Nets
E-5132
E-5141
E-5187
E-5197 Emergency Broadcast Facility

6. New Projects

25X1

E-5191

7. Administrative

25X1

TDY

Chief, Systems Engineering Branch

Attachments:

1. Memo to the File: Furnishing of Modification Kits
2. Projects and Activities of the August Monthly Report

Distribution:

Original and 1 - OC-E w/atts.
1 - OC-T w/atts.

SECRET