


SECRET

(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S)		BUDGET EST.		REPORTING PERIOD	
		FY	AMOUNT	1 September - 30 September	
ACTION					
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED	
PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY		PROJECT ENGINEER	
E-5167		EES			
PROJECT TITLE					
CIPHER TAPE DESTROYER					
PROJECT REQUIREMENT					
Perfect an apparatus to prevent the reuse of a encipher tape.					
PROJECT DESCRIPTION					
Design and construct an apparatus to mutilate a cipher tape immediately after its first use, so as to prevent its reuse. The apparatus must be capable of being electrically interlocked with the encipher-decipher switch of the teletype machine.					
APPROVAL DATE	APPROVED BY		STARTING DATE	COMPLETION DATE	
	/FGI/ /HWK/ 				
REMARKS					
A trip was made to the manufacturer to solicit a proposal for the quantity production of cipher tape destroyers. This proposal is due in late October.					

25X1