## - Segret

## MONTHLY REPORT

1 October - 31 October 1960

## SYSTEMS ENGINEERING BRANCH ENGINEERING STAFF

1	l. visit t	NATCA engineering problems were discussed with during his to Headquarters this month.	
		Significantly, the full complement of the Equipment Engineering was exclusively occupied	25X1
.1 .1	3. reverbe	We are happy to report that the corridors of Alcott Hall once again rate with the deep mellow tones of the voice of "Mr. 5 by 5" who has returned from his sabbatical with	
	4. reporti	The Drafting Unit prepared 116 drawings, charts, etc. during this ng period.	
	5.	New Projects	
	6.	Completed Projects	
	E-5137	Coaxial Output Network for the 231-D Transmitter	
	7.	Suspended Projects	
	E-5123 E-5166	Antenna Systems for Communications Nets CRITIC Alarm Device	25X1
	8.	Inactive Projects	
	E-5020 E-5021	Modification Work Orders	
	E-5037 E-5103	Technical Bulletins Base Sub Base MUX	
	E-5121 E-5135	KY-1 VOR  Modernization of CP-4 Control Panel	
	E-5136	VI V	

SUBJECT: SEB Monthly Report - October 1960 8. Inactive Projects (Continued) E-5138 Cite Alarm E-5151 Review of Transmitter Field RTTY "Fly-Away" Station E-5154 E-5159 Line Battery Supply Replacement E-5161 OC Standard Test Equipment Modernization Program E-5164 Antenna Tuner for Communications Nets 25X1 E-5167 Cipher Tape Destroyer E-5173 Voice Frequency Carrier Telegraph Systems E-5176 32 RS-1 SSB Transceiver Evaluation 25X1 E-5177 E-5178 E-5180 Automat 25X1 E-5190 E-5191 E-5193 9. Administrative EOD 25X1 26 October 31 October TDY 25X1 1 - 31 October 1 - 31 October 11 - 13 October 12 - 31 October 12 - 31 October 26 - 27 October 25X1 Submitted by Chief, Systems Engineering Branch Attachments: Report on Spiral Antenna 25X1 Trip Report, AFCA 4. Meeting Held Friday, October 14, 1960 25X1 Projects and Activities of the October Monthly Report

SUBJECT: SEB Monthly Report - October 1960

Distribution:

Original and 1 - OC-E w/atts. 1 - OC-TTT w/atts.